

**AMENDMENT #1 TO CONTRACT NO. 2023000302  
BETWEEN CHARLOTTE COUNTY  
and  
DRMP, INC.  
for  
DESIGN – RAMPART BOULEVARD SIDEWALK PHASES 1, 2, and 3**

**THIS AMENDMENT #1** to Contract No. **2023000302** (the "Amendment") is made and entered into by and between CHARLOTTE COUNTY, a political subdivision of the State of Florida, 18500 Murdock Circle, Port Charlotte, Florida 33948-1094 (the "County"), and **DRMP, INC., 941 Lake Baldwin Lane, Orlando, Florida 32814** (the "Consultant").

**RECITALS**

**WHEREAS**, the County and the Consultant entered into Contract No. 2023000302 on or about August 27, 2024 to provide design services for the Rampart Boulevard Sidewalk Phases 1, 2 and 3 Project ("Project"); and

**WHEREAS**, the Consultant has been providing, and is capable of continuing to provide, the necessary Project services; and

**WHEREAS**, the Consultant coordinated with the Florida Department of Transportation ("FDOT") regarding the design and permitting of the sidewalk across FDOT Bridge No. 010088 spanning Interstate 75, and FDOT determined that a vertically separated concrete sidewalk structure is required on the existing bridge; and

**WHEREAS**, the Consultant submitted a Supplemental Agreement dated April 29, 2026, to provide structural design services, including structural load rating analysis and preparation of structural design plans associated with the bridge improvements; and

**WHEREAS**, the County desires to amend the Scope of Services and Contract Pricing to incorporate the additional structural design services and associated costs reflected in Amendment #1 in the net total amount of Nineteen Thousand Ninety-Five Dollars (\$19,095.00), together with allocation of the existing Ten Thousand Dollar (\$10,000.00) Task 5 Supplemental Services allowance established under the original Agreement.

**NOW, THEREFORE**, in consideration of the mutual covenants contained herein, the County and the Construction Manager agree as set forth below:

**ARTICLE I**  
**COMPENSATION / SERVICES**

1.1. The provisions of this Amendment #1 and Exhibit A, Supplemental Agreement for Structural Design Services dated April 29, 2026, are incorporated into the Agreement.

1.2. The Scope of Services is amended to include structural load rating analysis of FDOT Bridge No. 010088, structural design services associated with the proposed raised sidewalk crossing over Interstate 75, and preparation of structural plan components for construction.

1.3. The Consultant shall provide the additional services described in Exhibit A, and the County shall pay an amount not to exceed Twenty-Nine Thousand Ninety-Five Dollars (\$29,095.00). The existing Ten Thousand Dollar (\$10,000.00) Task 5 Supplemental Services allowance established under the original Agreement is hereby fully allocated, to be included in the Twenty-Nine Thousand Ninety-Five Dollars (\$29,095.00), and reduced to Zero Dollars (\$0.00).

1.4 The services authorized under this Amendment shall be performed in accordance with the schedule set forth in Exhibit A, which estimates completion within eight (8) to ten (10) weeks following issuance of a Notice to Proceed.

**ARTICLE II**  
**MISCELLANEOUS**

2.1. The effective date of this Amendment is the date on which it is signed by both parties.

2.2. Any terms used in this Amendment shall have the same meanings and definitions as they have in the Agreement.

2.3. All other provisions of the Agreement not in conflict with this Amendment shall remain in full force and effect.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

**IN WITNESS WHEREOF**, the parties hereto have entered into this Amendment on the dates indicated below.

WITNESSES:

**DRMP, INC.**

Signed By: \_\_\_\_\_

Signed by: \_\_\_\_\_

Print Name: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

Signed By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

**BOARD OF COUNTY COMMISSIONERS  
OF CHARLOTTE COUNTY, FLORIDA**

ATTEST:

Roger D. Eaton, Clerk of the Circuit  
Court and Ex-Officio Clerk to the  
Board of County Commissioners

By: \_\_\_\_\_  
Joseph M. Tiseo, Chairman

By: \_\_\_\_\_  
Deputy Clerk

Date: \_\_\_\_\_

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY:

By: \_\_\_\_\_  
Thomas M. David, County Attorney  
LR26-0476

**Exhibit List:**

Exhibit A – Supplemental Agreement for Structural Design Services dated April 29, 2026

DRMP, INC.



1715 Monroe Street, Suite 500 | Fort Myers, FL 33901  
Phone: 239.206.5093 | Fax: 407.896.4836



**PRINCIPALS**

Lawrence L. Smith, Jr.  
Wayne D. Chaffoux  
Donaldson K. Barton, Jr.  
Glenn J. Lusink  
Jon S. Meadows  
Mark D. Prochak  
Mark E. Puckett

April 29, 2026

Raymond Slade  
Charlotte County  
Public Works Department  
410 Taylor Street, Unit 104  
Punta Gorda, FL 33950

**Subject: Additional Services Agreement: Structural Design  
Design - Rampart Boulevard Sidewalk Phases 1, 2, and 3  
Contract No. 2023000302**

Dear Mr. Slade:

DRMP, Inc. (CONSULTANT) is pleased to provide Charlotte County, Florida (COUNTY) with the following Supplemental Agreement for professional services pursuant to the Agreement entered into and by the COUNTY and the CONSULTANT for Engineering Design Services, Contract No. 2023000302.

**PROJECT UNDERSTANDING**

The primary project objective is to design and permit an 8-foot concrete sidewalk on the north side of Rampart Boulevard between Victoria Estates Street and Navigator Road, approximately 2.4 miles. As a part of Task 1.4 of the original agreement, the CONSULTANT coordinated with Florida Department of Transportation (FDOT) to finalize the scope for the work required to design & permit the sidewalk across their bridge that spans over Interstate 75. (existing bridge No. 010088). They concluded that a vertical separation must be present and the best way to achieve that is to pour a concrete sidewalk on top of the existing bridge.

**SCOPE OF SERVICES**

**TASK I: STRUCTURAL DESIGN SERVICES**

CONSULTANT shall perform a structural load rating analysis of the existing bridge to ensure that the bridge will withstand the additional weight of the raised sidewalk and provide a structures component to the plan set for construction. The structural design plans will follow the guidelines specified in FDOT specifications and design criteria and Manual of Traffic Control Devices (MUTCD).

**COMPENSATION SUMMARY AND TERMS**

The following summarizes the fees as proposed by DRMP for the Scope of Services as presented herein for the supplemental design services for Rampart Boulevard Sidewalks: Structural Design Services: \$29,095.00

Task 5, Supplemental Services, within Contract No. 2023000302 specifies an NTE fee of \$10,000.00 to be utilized for a final scope of work associated with the FDOT section of the project limits.

The execution of this Supplemental Agreement will allow the use of Task 5, Supplemental Services. The Net Total fee associated with this Supplemental Agreement is \$19,095.00.

**SCHEDULE**

Upon full execution of this Supplemental Agreement and receipt of a written Notice to Proceed (NTP), CONSULTANT shall commence the services described herein. The duration required to complete the scope of work set forth in this Supplemental Agreement is estimated to be eight (8) to ten (10) weeks from the date of such NTP, subject to any delays beyond reasonable control.

We appreciate the opportunity to provide you with this proposal for Supplemental Services. Should you have any questions regarding the contents of this proposal or if we can be of further assistance in any way, please do not hesitate to contact us at your convenience.

DRMP, Inc.

Paul Benvie, P.E.  
Office Leader

**OFFICES**

Boca Raton, Florida  
Cary, North Carolina  
Charlotte, North Carolina  
Chiptley, Florida  
Fort Myers, Florida  
Gainesville, Florida  
Jacksonville, Florida  
Lakeland, Florida  
Melbourne, Florida  
Mooreville, North Carolina  
Orlando, Florida  
Panama City, Florida  
Pensacola, Florida  
Stockbridge, Georgia  
Tallahassee, Florida  
Tampa, Florida

1.833.811.3767  
www.DRMP.com