




Parks hurricane recovery update

April 8, 2025



CHARLOTTE COUNTY
FLORIDA













Englewood Beach Park-n-Ride Circulator


■ Program details

- Pick up/Drop off points
 - Tringali Park (near Community Center)
 - Chadwick Park (near large pavilion)
- Transit would operate an ADA accessible 12 or 14 passenger bus
- Operating hours would be from 10a to 4p Monday thru Saturday
 - Top of the hour at Tringali Park, bottom of the hour from Chadwick Park (approx.)

Pick up/Drop off locations



Circulator route



Pick up/Drop off locations





Englewood Beach Park-n-Ride Circulator

■ Ridership

- April 2 (first day), till April 5 (4 days of operation)
 - Wed (4/2), 10 to Englewood Beach, 15 back to Tringali
 - Thur (4/3), no riders
 - Fri (4/4), 11 to Englewood Beach, 12 back to Tringali
 - Wed (4/5), 16 to Englewood Beach, 16 back to Tringali



Option 2: Full reopening

- Funding
 - County advance funding
 - Bid with FEMA language to enhance our ability recover funding
 - Insurance - property in the open (PITO)
- Cost/Time
 - Removing of fence - remove fence from park
 - Cost – estimates \$25k-30k
 - Time – estimate 90 days to bid, 30 days to start work, 10 days to do work
 - Parking bumpers – (PITO)
 - Cost – estimated \$15k-\$20k
 - Time estimated 2 weeks
 - Full environmental fencing – along dune line (PITO)
 - Cost – estimated \$15k-\$20k
 - Time UPDATE – was 5 months, we're able to get it done within the next 2 weeks

Option 2: Full reopening

- Partial environmental fencing wind screening (PITO)
 - Cost – estimated \$2k-\$3k
 - Time UPDATE – was 5 months, we're able to get it done within the next 2 weeks
- Remove boardwalk – demo and remove all damaged boardwalk sections
 - Cost – estimate \$90k-\$110k
 - Time UPDATE – was 5 months, this is complete
- Port-a-lets
 - Cost – estimated \$4k/per month
 - Time – estimated 24-48 hours after requested
- Stormwater
 - Time UPDATE – PW & Ashbritt have this complete
- Signage -
 - Cost – estimated \$3k
 - Time – estimated 2-3 week lead time for fabrication and installation

Option 2: Full reopening

- Site work – new sidewalks and curbing
 - Cost – estimated \$60k-\$75k
 - Time – estimate 90 days to bid, 30 days to start work, 30-45 days to do work
- Resurface asphalt drive lane
 - Cost – estimated \$75k-\$85k
 - Time – estimate 90 days to bid, 30 days to start work, 15-20 days to do work
- Site lighting
 - There will be no lighting due to damage, hours of operation might be impacted

Hurricane Ian repair/design projects

Freestanding Shade:

- Centennial Park playground
- Centennial Park soccer
- Rotonda Park playground
- Harold Avenue Regional Park playground
- Carmalita Park playground
- Ann & Chuck Dever Regional Park playground
- South County Regional Park Campus soccer
- South County Regional Park RC track
- Franz Ross Park playground
- Deep Creek Park playground
- Tringali Park playground

Integrated Shade:

Port Charlotte Beach

South Gulf Cove

William R. Gaines

Flag Pole

Repair/Replacement

William R. Gaines Jr. (1)

South County Regional Park Campus (1)

Harold Avenue Regional Park (2)

Ann & Chuck Dever Regional Park (1)



Hurricane Ian repair/design projects

Boardwalk Repairs

- Amberjack environmental park
- Anne and Chuck environmental park
- Oyster Creek environmental park
- Tippecanoe environmental park
- Larry Taylor Kiwanis Park

Misc. Repairs

- Higgs shuffleboard bumpers
- Boca Grande revetment and parking lot
- Live Oak Point (Ian damages: seawall and shoreline stabilization)

Design Projects

- PCB (boat ramp only)

Hurricane Milton design projects

Design Projects

- Englewood Beach
- Placida Fishing Pier
- El Jobean Fishing Pier
- Bayshore Live Oak Point
- Boca Fishing Pier
- South Gulf Cove boat ramp

Questions

