



Version 1

Charlotte County Utilities Project Change Request

(BSOW-336) CR03 – Removed Implementation GAPS

February 2026



Copyright © Hansen Technologies Ltd 2026, all rights reserved.

All information in this document is provided in confidence for the sole purpose of adjudication of the document and shall not be used for any other purpose and shall not be published or disclosed wholly or in part to any other party without Hansen's prior permission in writing and shall be held in safe custody. These obligations shall not apply to information which is published or becomes known legitimately from some source other than Hansen.

Many of the product, service and company names referred to in this document are trademarks or registered trademarks.

They are hereby acknowledged.

Contents

Change Request Title	2
Part I - Change Request Information	2
Part II – Approvals	4
Part III – Impact Analysis	4
Document Change Log	5

Change Request Title

Part I - Change Request Information		
Project Name: BSOW-336 – Charlotte County Utilities - Hansen CIS / HIT / HSSP Implementation (BSOW-336)		Change Request #: CR03
Change Request Name: CR03 – Removed Implementation GAPS		Client #: Charlotte County Utilities
Date Requested: December 15, 2025	Austin Gault	<input checked="" type="checkbox"/> Custom <input type="checkbox"/> Base
Project Phase / Reference Document #:		Basis for Change:
<input checked="" type="checkbox"/> Scope _____		<input checked="" type="checkbox"/> Scope
<input type="checkbox"/> Project Definition _____		<input type="checkbox"/> Resource Allocation
<input type="checkbox"/> Functional Design _____		<input type="checkbox"/> System Environment
<input type="checkbox"/> Technical Design _____		<input type="checkbox"/> Subsystem Interface
<input type="checkbox"/> Construction _____		<input type="checkbox"/> Procedure/Policy
<input type="checkbox"/> Testing/QA _____		<input type="checkbox"/> Resolution of Issues
<input type="checkbox"/> Other _____		<input type="checkbox"/> Project Assumptions
		<input type="checkbox"/> Regulatory Requirements
Description/ Justification:		
<p>This is a Project Change Request (CR) to the Charlotte County Utilities Statement of Work (BSOW-336) Hansen CIS / HIT / HSSP Implementation that was effective July 1, 2025 between Hansen Banner, LLC, a Delaware limited liability company with a place of business at 700 Gervais Street, Suite 100, Columbia, SC 29210 ("Hansen") and the Charlotte County Board of County Commissioners ("Charlotte County Utilities" or "Client") whose registered office is at 18500 Murdock Circle, Port Charlotte, Florida, 33948</p>		

("Client "). In the event of any conflict in terms between this CR and the SOW, the terms of this CR shall prevail. All capitalized terms not otherwise defined in this CR shall have the same meaning as in the SOW.

Charlotte County Utilities has requested that the following six SOW GAP items be removed from the contract as another means has been found to accomplish the functionality without this GAP implementation. See Comments/Approach below for reason on each item.

Work Designation	CCU ID	Comments/Approach
BAS06_Collection_Agency	CCU GAP – 75, SaaS Standard - 2	>CCU plans to continue using the internal lien approach. There are discussions around changing things for tenants. If that business process changes we will revisit this integration. For now, this integration is considered removed. For Future if needed: >If desired later, Hansen CIS has standard outbound and inbound flat files (Assignment-UAPAGAS, Inbound-UAPCAIB) that can be used with internal or external collection agencies to send customer account information and receive payment information. This would work in SaaS as other file based integrations. >Hansen CIS has also added in a recent release another collection agency option called OIS.
INT06_Memo_Payment_Mass_Import	CCU GAP - 67	>With planned Paymentus as real-time, this can go away. >This will be marked as Removed as a GAP item not requiring specific work.
INT07_Note_Mass_Import	CCU GAP - 68	>This change is no longer needed as the Hansen CIS Note Maintenance can be accessed to input this information. >This will be marked as Removed as a GAP item not requiring specific work.
INT09_Barcode_Scanners	SaaS Standard - 9	>CCU only has a scanner for meters which uploads to syntrex for AMI and those are later uploaded to CIS. No integration into CIS. >This will be marked as Removed as a GAP item not requiring specific work.
LSF01_Meter_Upload	SaaS Standard - 6	>Plan to use Baseline processes below. >This will be marked as Removed as a GAP item not requiring specific work. >>>Meter Management Processes (Download-URPMDL, Upload-URPMMUP) >>>Communication Device (Upload-UIPCDUP)
SCR02_Meter_Shop_View	CCU GAP - 72	>Initially proposed creation of two new screens to replicate the current Daily Service Orders & Missed Service Orders views, but based on the review of the current CIS screens, it was decided to use existing Hansen CIS baseline screens as it gave the functionality needed. These users will be given focused access to the screens they need. This will be accomplished through the security setup process of implementation. >This will be marked as Removed as a GAP item not requiring specific work.

Part II – Approvals	
<input checked="" type="checkbox"/> Approve <input type="checkbox"/> Cancel <input type="checkbox"/> Defer	
Hansen Technologies <i>Marguerite Calabrese</i>	Date 2/12/2026

Part III – Impact Analysis																													
Total Hours (Time and Materials):	Reduction of 110 hours																												
Rate:	\$115.00 / Hour– Travel Time \$200.00 / Hour– Other = Developer, Technical, Functional, QA Consultants \$225.00 / Hour– Project Manager, Trainer																												
Total Charges (Time and Materials): The number of hours of effort represents an estimate only. Actual fees for services will vary according to the number of person-hours of services rendered. All services are provided on a time and materials basis. The rates for Time and Materials outlined in this CR are valid for the Services listed herein the rates may change. Such change must be reflected in a new CR.	<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Roles</th> <th style="width: 15%;">Rate (USD)</th> <th style="width: 15%;">Estimated Hours</th> <th style="width: 30%;">Estimated Cost</th> </tr> </thead> <tbody> <tr> <td>Other</td> <td>\$200.00</td> <td style="text-align: center;">-110</td> <td style="text-align: right;">-\$22,000.00</td> </tr> <tr> <td>Trainer/Preparation</td> <td>\$225.00</td> <td style="text-align: center;">--</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Travel Time</td> <td>\$115.00</td> <td style="text-align: center;">--</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Project Manager</td> <td>\$225.00</td> <td style="text-align: center;">--</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Travel Expenses</td> <td style="text-align: center;">--</td> <td style="text-align: center;">--</td> <td style="text-align: right;">\$0.00</td> </tr> <tr> <td>Totals</td> <td></td> <td style="text-align: center;">-110</td> <td style="text-align: right;">-\$22,000.00</td> </tr> </tbody> </table> <p>Total -\$22,000.00</p> <ul style="list-style-type: none"> \$22,000.00 to be removed from payment milestone – V ISC08 Integration Workshops and Development Complete 	Roles	Rate (USD)	Estimated Hours	Estimated Cost	Other	\$200.00	-110	-\$22,000.00	Trainer/Preparation	\$225.00	--	\$0.00	Travel Time	\$115.00	--	\$0.00	Project Manager	\$225.00	--	\$0.00	Travel Expenses	--	--	\$0.00	Totals		-110	-\$22,000.00
Roles	Rate (USD)	Estimated Hours	Estimated Cost																										
Other	\$200.00	-110	-\$22,000.00																										
Trainer/Preparation	\$225.00	--	\$0.00																										
Travel Time	\$115.00	--	\$0.00																										
Project Manager	\$225.00	--	\$0.00																										
Travel Expenses	--	--	\$0.00																										
Totals		-110	-\$22,000.00																										
Impact if Change Request is Denied: The original SOW approach would proceed as contracted.																													

Document Change Log				
Document	Assigned To	Date Due	Completion	Comments
Technical Spec				N/A
Functional Spec				N/A
Proj Definition				N/A
Release Notes				N/A
User Doc				N/A