

**AMENDMENT #1 TO  
CONTRACT NO. 2021000513  
BETWEEN CHARLOTTE COUNTY  
AND  
GIFFELS-WEBSTER ENGINEERS, INC.**

**THIS AMENDMENT # 1** to Contract No. 2021000513 is made by and between CHARLOTTE COUNTY, a political subdivision of the State of Florida, 18500 Murdock Circle, Port Charlotte, Florida 33948-1094 (the "County") and GIFFELS-WEBSTER ENGINEERS, INC., 900 Pine Street, Suite 225, Englewood, Florida 34223 (the "Consultant").

**WHEREAS**, on March 2, 2022, the parties entered into Contract No. 2021000513 (the "Contract"), to provide engineering services for the Lake View/Midway Water Quality Improvements project (the "Project"); and

**WHEREAS**, the County desires to remove Task 10 – Gravity Lift Station Design, from the Scope of Services, as it is no longer needed for the Project; and

**WHEREAS**, the County desires to add additional Project services to Task 9 of the Scope of Services – adding a third vacuum station to the Project; and

**WHEREAS**, the cost of the additional services added to Task 9 is offset entirely by the removal of Task 10, resulting in no net increase in Project costs.

**NOW THEREFORE**, County and Consultant agree to amend Contract No. 2021000513 as follows.

**ARTICLE I**  
**COMPENSATION / SERVICES**

1.1 The following provisions of this Amendment, and **Exhibits A** and **B** attached hereto, are specifically incorporated into and made a part of the Contract.

1.2 The tasks specified to be deleted in **Exhibit A** are hereby deleted from the Project Scope.

1.3. The Consultant shall provide the services specified to be added to the Project Scope, as described in **Exhibit A**.

1.4. The cost of the additional services added to Task 9 is offset entirely by the removal of Task 10, resulting in no net increase in Project costs, as described in **Exhibit B**, attached.

1.5. The time for completion of the contract is extended by twelve (12) months, to April 2, 2028.

**ARTICLE II**  
**MISCELLANEOUS**

2.1 Any terms used in this Amendment #1 shall have the same meanings and definitions as they have in the Contract.

2.2 All other provisions of the Contract not in conflict with this Amendment # 1 shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have affixed their signatures, effective on the date this Amendment is signed by both parties, below.

WITNESSES:

**GIFFELS-WEBSTER ENGINEERS, INC.**

Signed By: \_\_\_\_\_

Signed by: \_\_\_\_\_

Print Name: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

ATTEST:

Roger D. Eaton, Clerk of Circuit  
Court and Ex-officio Clerk to the  
Board of County Commissioners



**BOARD OF COUNTY COMMISSIONERS  
OF CHARLOTTE COUNTY, FLORIDA**

By: \_\_\_\_\_  
William G. Truex, Chairman

By: \_\_\_\_\_  
Deputy Clerk

Date: \_\_\_\_\_

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY

By:  \_\_\_\_\_  
Janette S. Knowlton, County Attorney  
LR23-0261 

Attachments:

Exhibit A – Scope of Services  
Exhibit B – Compensation

# EXHIBIT A

# GWE

Giffels-Webster  
Engineers, Inc.

February 14, 2023

REF: 6565.00

Bruce Bullert, P.E.  
Engineering Manager  
Charlotte County Utilities  
25550 Harbor View Rd  
Port Charlotte, FL 33980

## RE: LAKEVIEW MIDWAY: AMENDMENT 1 TO SCOPE OF SERVICES

Dear Mr. Bullert,

Pursuant to direction from CCU, this correspondence proposes to amend to our original Lakeview Midway design scope dated March 2022. The reason for this scope amendment is twofold, summarized as follows:

1. To be DELETED in its entirety from scope:
  - a. Task 10 Gravity Lift Station Design – no longer needed for the project
2. To be ADDED to scope:
  - a. Amends Task 9 Vacuum Station Design which outlines the responsibilities of the CONSULTANT necessary to address the additional work.
  - b. The addition of a third vacuum station, to be located in the Ellicott Circle area.

The value of the additional vacuum station for task 9 is offset by the credit for the deletion of task 10 with no net change in the total contract fee.

The adjustment to our fees for tasks 9 and 10 are on the attached Revised Exhibit C - Compensation

Thank you for the opportunity to submit this scope and fee amendment.

Sincerely,  
GIFFELS-WEBSTER ENGINEERS, INC.



Dennis J. Croyle, P.E.  
Vice President

# EXHIBIT B

## LAKEVIEW MIDWAY DESIGN

### COMPENSATION FOR TASKS 1 - 21

Giffels-Webster Engineers, Inc.

TASKS - DESCRIPTION		MSBU PROJECT AREA		EXISTING SEWER AREA		FORCE MAIN AREA		CREDIT + AMENDMENT 1 =		TOTAL
		FEE		FEE		FEE		FEE		
TASK 1.0 - PRELIMINARY DESIGN REPORT	Lump Sum	\$ 85,194		\$ 9,466		\$ -		\$ -		\$ 94,660
TASK 2.0 - PROJECT MANAGEMENT	Lump Sum	\$ 198,744		\$ 26,026		\$ 11,830				\$ 236,600
TASK 3.0 - PUBLIC INFORMATION	Hourly	\$ 42,980		\$ -		\$ -				\$ 42,980
TASK 4.0 - VACUUM VENDOR QUALIFICATION	Hourly	\$ 13,300		\$ -		\$ -				\$ 13,300
TASK 5.0 - LAND SURVEYING										\$ -
TASK 5.1 - CONTROL SURVEY	Lump Sum	\$ 88,880		\$ 14,410		\$ 4,840				\$ 108,130
TASK 5.2 - DESIGN SURVEY	Lump Sum	\$ 201,410		\$ 32,780		\$ 11,330				\$ 245,520
TASK 5.3 - EASEMENT PARCEL DESCRIPTIONS & SKETCHES	Lump Sum	\$ 7,150		\$ -		\$ -				\$ 7,150
TASK 6.0 - PROTECTED SPECIES ASSESSMENT	Lump Sum	\$ 31,050		\$ 5,750		\$ 1,380				\$ 38,180
TASK 7.0 - CULTURAL RESOURCES DESKTOP ANALYSIS	Lump Sum	\$ 2,270		\$ -		\$ 1,393				\$ 3,663
TASK 8.0 - SEPTIC LOCATION SERVICES	Hourly	\$ 35,265		\$ -		\$ -				\$ 35,265
TASK 9.0 - VACUUM STATION DESIGN	Lump Sum	\$ 394,950		\$ -		\$ -		\$ 196,970		\$ 591,920
TASK 10.0 - LIFT STATION DESIGN	Lump Sum	\$ 196,970		\$ -		\$ -		\$ (196,970)		\$ -
TASK 11.0 - COLLECTION SYSTEM DESIGN DEVELOPMENT										\$ -
TASK 11.1 - DESIGN MEETINGS	Lump Sum	\$ 10,920		\$ 5,460		\$ -				\$ 16,380
TASK 11.2 - COLLECTION DESIGN (60%)	Lump Sum	\$ 672,600		\$ 101,560		\$ -				\$ 774,160
TASK 11.3 - COLLECTION DESIGN (90%)	Lump Sum	\$ 424,455		\$ 73,525		\$ -				\$ 497,980
TASK 11.4 - DETAIL DRAWINGS & SPECIFICATIONS (100%)	Lump Sum	\$ 163,005		\$ 47,145		\$ -				\$ 210,150
TASK 12.0 - FORCE MAIN DESIGN										\$ -
TASK 12.1 - FM DESIGN (60%)	Lump Sum	\$ 40,320		\$ -		\$ 121,200				\$ 161,520
TASK 12.2 - FM DESIGN (90%)	Lump Sum	\$ 29,470		\$ -		\$ 145,375				\$ 174,845
TASK 12.3 - DETAIL DRAWINGS & SPECIFICATIONS (100%)	Lump Sum	\$ 15,270		\$ -		\$ 57,080				\$ 72,350
TASK 13.0 - WATER MAIN DESIGN	Lump Sum	\$ 388,840		\$ 62,265		\$ -				\$ 451,105
TASK 14.0 - STORM WATER PIPE REPLACEMENT	Lump Sum	\$ 75,200		\$ 24,800		\$ -				\$ 100,000
TASK 15.0 - UTILITY NOTIFICATION & COORDINATION										\$ -
TASK 15.1 - UTILITY NOTIFICATION	Lump Sum	\$ 4,879		\$ 287		\$ 574				\$ 5,740
TASK 15.2 - UTILITY COORDINATION	Lump Sum	\$ 5,687		\$ 335		\$ 669				\$ 6,690
TASK 15.3 - FINAL UTILITIES RELOCATION DRAWINGS	Lump Sum	\$ 23,367		\$ 1,375		\$ 2,749				\$ 27,490
TASK 16.0 - SUBSURFACE SOILS INVESTIGATION										\$ -
TASK 16.1 - GEOTECHNICAL DRILLING AND SERVICES	Lump Sum	\$ 51,102		\$ 2,271		\$ 3,407				\$ 56,780
TASK 16.2 - SUE	Lump Sum	\$ 42,667		\$ 2,133		\$ 8,533				\$ 53,334
TASK 17.0 - PERMITTING ASSISTANCE	Hourly	\$ 34,500		\$ 6,900		\$ 10,710				\$ 52,110
TASK 18.0 - CONTRACT DOCUMENTS	Lump Sum	\$ 63,896		\$ 3,994		\$ 11,981				\$ 79,870
TASK 19.0 - BID PHASE SERVICES	Hourly	\$ 32,656		\$ 4,082		\$ 4,082				\$ 40,820
TASK 20.0 - CONSTRUCTION ENGINEERING SERVICES	Hourly	\$ 328,499		\$ 52,797		\$ 18,644				\$ 399,940
TASK 21.0 - SUPPLEMENTAL SERVICES	Hourly	\$ 170,000.00				\$ 40,000.00				\$ 210,000
<b>NET CHANGE</b>		Total	\$ 3,875,495	\$ 477,360	\$ 455,776	\$ (196,970)	\$ 196,970	\$		\$ 4,808,632