



MEMORANDUM

To: Charlotte County BOCC and Charlotte County Administration

From: Travis Perdue – Facilities Management Director

Date: December 1, 2025

Fire Station 6 Budget Justification

The change order will adjust P.O. 25000854 from \$67,989 (pre-con) to \$8,080,024. Considering County cost the total budget (CIP) for the Fire Station 6 would adjust to \$10,058,255. The construction cost outside of the GMP that the County is responsible for are as follows.

1. Impact Fees
2. Permit Fees
3. Connectivity Fees
4. FF&E
5. I.T. Equipment
6. Land Acquisition
7. Contingency

Below is a summary of new total cost:

GMP:	\$8,012,035.00
Design:	\$471,986.67
Pre-Con:	\$67,989.00
County cost:	\$1,506,244.33

Total New Budget: \$10,058,255.00

With the original 2019 budget of \$4,500,000 we are requesting a total budget increase of \$5,558,255 due to the additional scope of land acquisition, roadway improvements, a square footage increase of adding an additional bay, and inflation averaging more than 45% from 2020 to 2025.

The GMP is a not-to-exceed cost with the intention of finding additional savings throughout construction so as to return as much money back to the sales tax program as possible.

FACILITIES MANAGEMENT

Project Management

18500 Murdock Circle, Building B | Port Charlotte, FL 33948

Phone: 941.743.1398 | Fax: 941. 647.4150