



Pavement Maintenance, LLC.

1640 Benchmark Ave. Fort Myers, FL. 33905
239-334-6760

This letter is to request overrun /underrun quantities to be paid. PMI is maintaining the same unit cost provided on the initial bid tab.

The **overrun** quantities are the following:

Concrete Flume 1 additional – Requested by Charlotte County EOR and Project Manager

Walking Path (4") Fiber mesh 373 SY overrun

Type B Stabilization 291 SY overrun

Total Cost of overrun is \$25,723.80

The **underrun** quantities are the following:

Walking Path 6" Fiber mesh and WW -(37) SY

Performance Sod -(159) SY

Total Saving of underrun is -\$3200

Total additional contract amount deducting the savings \$22,523.80. See attached schedule of values for breakdown

Thank you

Juan Gomez
Project Manager