



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

801 North Broadway Avenue  
Bartow, Florida 33830

JARED W. PERDUE, P.E.  
SECRETARY

February 12, 2026

Kathryn Peto  
Grants Analyst  
Charlotte County Public Works  
18500 Murdock Circle  
Port Charlotte, FL 33948

**RE: TIME EXTENSION REQUEST #1**

**Agreement Type: LAP**

**Project Description: Right of way acquisition along Harborview Rd from Melbourne St to I-75**

**FM Number: 434965-5-48-01/02**

**Contract # G3126**

Dear Ms. Peto:

Upon full execution of this document, the time extension request submitted by you on February 9, 2026, has been approved. The expiration date of the referenced Local Agency Program Agreement is hereby extended to March 31, 2029.

**Project Status: Right of way acquisition**

A 3-year extension to the Federally Funded Local Agency Program agreement for a new expiration date of March 31, 2029.

Reason for request: The County experienced delays due to design variations and also due to the pending eminent domain proceedings. The original contract expiration date was March 31, 2026, and with this extension, the County's new contract expiration date will be March 31, 2029.

Please retain a copy for your file.

Sincerely,

Nicole E. Mills, P.E.  
Director of Transportation Development

Agency Review and Approval:

Kathryn Peto  
Grants Analyst


**FDOT Internal Use ONLY**

- Non-Participating**  
Items listed in the time extension appear to be non-participating. Please make sure to exclude all non-participating items from reimbursement requests prior to submitting them to FDOT for payment.
- Participating**

BOARD OF COUNTY COMMISSIONERS OF  
CHARLOTTE COUNTY, FLORIDA

By: Hector Flores  
Hector Flores, County Administrator

Date: 02/10/26



ATTEST:  
Rog r D. Eaton, Clerk of the Circuit Court and  
Ex-officio Clerk of the Board of County  
Commissioners

By: Kimberly Welsh  
Deputy Clerk AGR 2023-210

APPROVED AS TO FORM  
AND LEGAL SUFFICIENCY:

By: Thomas M. David  
Thomas M. David, County Attorney  
CR23-1067  
CR26-0290