

COUNTY OF CHARLOTTE

PUBLIC WORKS DIVISION

7000 Florida Street, Punta Gorda, Florida 33950-5798

Telephone: (941) 575-3606 FAX: (941) 637-9265

Memorandum

Date: June 10, 2026
To: Kim Corbett
From: James E. Layport Jr.
Subject: 2025 R&B/EWE/Placida Paving Program
cc:

Kim,

Please process this Administrative Change Order to reconstruct Knights Dr. and mill, and resurface the Gardens of Gulf Cove MSBU. It includes the quote for Mobilization/MOT. All other quantities are in the contract and will be paid under contract prices.

Please contact me at (941) 575-3672 if you have any questions or require any additional information.

Thanks,

James E. Layport Jr.



06-10-26

Mr. Nathan Hassler
 AJAX Paving Industries Inc.
 510 Gene Green Rd
 Nokomis, Fl. 34275-3624

Subject: Change Order #8/8A (Knights Dr. and Gardens of Gulf Cove)
 Contract #25-185

Dear Mr. Hasler,

This Change Order is to perform the reconstruction of Knights Dr. and the Gardens of Gulf Cove MSBU. Please quote the Mobilization/MOT. All other quantities are in the contract and will be paid under contract prices.

Add or Delete	Quantities		Type/Description	Unit Cost	Total
			FY25 Road and Bridge		
Add	1	LS	Mobilization/MOT	\$129,687.45	\$129,687.45
Add	7,085	SY	7 1/2" Reclaimed Base/ 5% cement	\$17.95	\$127,175.75
Add	700	TN	S-I Asphalt	\$137.45	\$96,215.00
Add	370	SY	Sod	\$4.40	\$1,628.00
Add	2500	LF	Shoulder Restoration	\$1.35	<u>\$3,375.00</u>
			TOTAL-		\$358,081.20
			FY25 MSBU Paving Program		
Add	1	LS	Mobilization/MOT	\$237,385.11	\$237,385.11
Add	93	EA	Permanent Control Points	\$136.00	\$12,648.00
Add	1500	SY	Asphalt Base Repair 6"	\$100.9	\$151,350.00
Add	138,027	SY	Milling Existing Asphalt	\$3.55	\$489,995.85
Add	14,000	Tn	S-III Asphalt	\$147.15	\$2,060,100.00
Add	17,517	SY	Sod	\$4.40	\$77,066.00
Add	118,520	LF	Shoulder Restoration	\$1.35	\$160,002.00
Add	2,000	EA	Reflective Pavement Markers	\$4.20	\$8,400.00

Total- \$3,196,946.16

Grand Total- \$3,555,028.16

Authorized Signature: _____
AJAX Paving Inc. Date

Additional Days to be added to the contract: 175

If you require any additional information, please contact me at (941) 575-3672.

Sincerely yours,

James E. Layport Jr.
Project Manager

					\$0.00
--	--	--	--	--	--------

TOTAL this Page \$358,081.20

Change Order : 8/8A

Description of change: This Change Order is to mill, resurface and replace the arrows of the black boxes on Edgewater Blvd. This Change Order will be for each location, This Change Order is also to add Gardens of Gulf Cove MSBU. Please quote the Mobilization. All other quantities will be paid at Contract unit prices.

Special Provision: _____

Contract Time

(Calendar Days)

Original Contract:	<u>258</u>
Previous C.O.:	<u>55</u>
This C.O. Extension:	<u>60</u>
Proposed Contract:	<u>373</u>

Approvals

Project Manager: James E. Layport Jr. Date 3-24-2026

County Engineer: _____ Date _____

PUBLIC WORKS CHANGE ORDER FORM / CHECKLIST

Contract No.: 20250185 Title: Project Manager
 Requestor: James E. Layport Jr. Contractor/Vendor: Ajax Paving, Inc.

Change Order No. (1 of XX): 1 of 1

THIS FORM SHALL BECOME PUBLIC RECORD, THEREFORE, ALL ITEMS SHOULD BE COMPLETED THOROUGHLY AND EXPLAINED BASED ON FACT.

- | | Yes | No |
|---|-------------------------------------|-------------------------------------|
| 1. Is this additional work/material/time request outside of the original contract scope?
It's to reconstruct Knights Dr., and mill, and resurface Gardens of Gulf Cove MSBU. | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 2. Is this additional work/material/time request covered in existing line items? | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 3. Is this additional work/material/time request critical or safety related? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 4. Will this change impact overall project timelines and how long will it take to complete the work?
It will add 175 dayd to the FY25 Contract. | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 5. Will this change require a budget adjustment? | <input checked="" type="checkbox"/> | <input type="checkbox"/> |
| 6. Is there a grant on the project? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 7. Was there an oversight in the design review process that could have avoided this change? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 8. Is this change the result of a utility provider? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 9. Is this change being submitted as part of a valued engineering proposal? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 10. Will additional changes of this nature reoccur during this contract? | <input type="checkbox"/> | <input checked="" type="checkbox"/> |
| 11. Is this an Administrative Change Order or will it require Board of County Commissioner Action?
No it is not, the total amount requires it go to the BCC for approval. | | |

This form shall become public record. By completing this form, I hereby attest that this form has been completed fully and accurately to the best of my knowledge.

Completed by: James E. Layport Jr. **Date:** 6/10/2026