

**AMENDMENT #14 TO CONTRACT NO. 2012000050  
AGREEMENT BETWEEN CHARLOTTE COUNTY  
and  
COASTAL ENGINEERING CONSULTANTS, INC.  
for  
STUMP PASS 10 YEAR MANAGEMENT PLAN**

**THIS AMENDMENT #14** to Contract 2012000050 (the "Contract") is made by and between CHARLOTTE COUNTY, a political subdivision of the State of Florida, 18500 Murdock Circle, Port Charlotte, Florida 33948-1094 ("County"), and COASTAL ENGINEERING CONSULTANTS, INC., 28421 Bonita Crossings Boulevard, Bonita Springs, Florida 34145 ("Consultant").

**WHEREAS**, pursuant to RFP No. 2012000050 and a selection and negotiation process conducted in accordance with the requirements of law and County policy, the County determined that it would be in the best interest of the County to award a contract to Consultant for the rendering of professional services associated with a ten-year beach and inlet management plan to include alternative analysis, design, permitting, construction support and monitoring (the "Project"); and

**WHEREAS**, the parties entered into Contract No. 2012000050 on April 23, 2012 for the beach and inlet management plan Project; and

**WHEREAS**, the Contract has been amended on thirteen prior occasions to add additional services relating to surveys, design, construction administration, restoration oversight, physical and biological monitoring, and hurricane mitigation; and

**WHEREAS**, the Consultant has been providing, and is capable of continuing to provide the necessary Project services; and

**WHEREAS**, the parties now wish to amend the Contract to include additional services related to biological monitoring required for Spring 2024; and

**WHEREAS**, certain tasks as provided for in Amendment #13 to Contract No. 2012000050 were not necessary and funds associated with those tasks are available and sufficient to cover the services in this Amendment #14; and

**WHEREAS**, this Amendment #14 is a zero dollar amendment.

**NOW THEREFORE**, in consideration of the mutual covenants contained herein, the County and Consultant amend Contract No. 2012000050 as follows:

1. The effective date of this Amendment #14 is the date upon which this Amendment is signed by both parties.
2. The provisions of this Amendment #14, and **Exhibits A**, Scope of Services, and **B**, Professional Fees, attached to it, are specifically incorporated into, and made a part of, the Contract.
3. Consultant agrees to perform the additional services specified in **Exhibit A**.

4. Consultant's services shall be deemed complete when Consultant provides all services contained in the Scope of Services, **Exhibit A**, and the County accepts those services as satisfactory.

5. Fees for Tasks 7B and 7C of Amendment #13 are revised as provided in **Exhibit B** to include the additional fees for Spring 2024 biological monitoring, and the County agrees to pay those additional fees to the Consultant.

6. Fees for Tasks 9 and 10 are revised to reflect and reallocate unused fees for those tasks.

7. All other provisions of the Contract not in conflict with this Amendment #14 shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have executed this Amendment #14 as of the date and year written below.

WITNESS:

Signed By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Date: \_\_\_\_\_

**COASTAL ENGINEERING CONSULTANTS,  
INC.**

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

ATTEST:

Roger D. Eaton, Clerk of the Circuit  
Court and Ex-Officio Clerk to the  
Board of County Commissioners


By: \_\_\_\_\_  
Deputy Clerk

**BOARD OF COUNTY COMMISSIONERS  
OF CHARLOTTE COUNTY, FLORIDA**

By: \_\_\_\_\_  
Christopher G. Constance, Vice Chairman

Date: \_\_\_\_\_

**APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:**

By:  \_\_\_\_\_  
Janette S. Knowlton, County Attorney  
LR24-0165 (LT)

Attachments:

**Exhibit A** – 2024 Stump Pass Navigation Channel Monitoring and Technical Support Services  
**Exhibit B** – Professional Fees

# EXHIBIT A

## Charlotte County 10-Year Beach and Inlet Management Plan 2024 Stump Pass Navigation Channel Technical Support Services

CEC File No. 23.001  
January 15, 2024

### INTRODUCTION

The Charlotte County Erosion Control Project State and Federal permits require annual physical and biological monitoring. The scope of services presented herein is designed for Coastal Engineering Consultants, Inc. (Consultant) to assist Charlotte County (County) complete several permit required services specific to the 2022 Stump Pass Dredging Project.

*The scope of services provided below will be performed under the existing contract PO No. 2023001731 dated 4/20/2023. The budget is based on a \$0 Amendment.*

### SCOPE OF SERVICES

#### STUMP PASS NAVIGATION CHANNEL (SPNC) MONITORING SERVICES

*Add the following scope.*

#### **TASK 7. SPNC BIOLOGICAL MONITORING**

**7B. Compaction Monitoring:** The County will contract with contractor to till the Updrift and North Beach Fills in Spring 2024. Consultant will conduct cone penetrometer testing after contractor has tilled the beaches to confirm the tilling was completed in accordance with the Permit requirements in Spring 2024.

**7C. Shorebird Monitoring:** Consultant will contract with agency pre-qualified Shorebird Consultants to conduct the Permit required monitoring and reporting and assisting with establishing Permit required signage and marking between R-22 and R-26 between February 15 and April 30, 2024. Provide technical support services for the County through the Shorebird Consultants' implementation of the monitoring, reporting, and signage.

### DELIVERABLES

For all specified deliverables, Consultant will prepare and submit to the County a draft deliverable in electronic format (e.g., pdf file). Consultant will review the draft deliverable with the County, make one (1) round of revisions as may be identified by the County, and submit one (1) hard copy and one (1) digital copy in the appropriate formats (e.g., Word, Excel, PowerPoint, AutoCAD, shape file, etc.) of all deliverables to the County. The following is a list of deliverables to be provided.

#### Task 7B

- 2024 Compaction Test Results

#### Task 7C

- 2024 Shorebird Daily Monitoring Reporting (February 15 through April 30)

## Exhibit “B”

### Charlotte County 10-Year Beach and Inlet Management Plan 2024 Stump Pass Navigation Channel Technical Support Services

#### PROFESSIONAL FEES

*Reallocate fees as summarized in the table below.*

**TABLE 1. FEE SUMMARY**

Task	Original Fee	Amount Billed Through 12/31/2023	Adjusted Fee	Fee Change
Task 7B - SPNC Compaction Monitoring	\$2,621	\$2,621	\$5,242	+\$2,621
Task 7C - SPNC Shorebird Monitoring	\$13,374	\$12,932.25	\$20,061	+\$6,687
Task 9 - SPNC Funding	\$6,932	\$1,224	\$4,311	-\$2,621
Task 10 - SPNC Storm Surveys and Assessments	\$32,213	\$11,496.50	\$25,526	-\$6,687
Net Fee Change				\$0

Payment for services shall be made on a monthly basis on a percent complete basis. Fees for individual tasks shall not be exceeded.