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SINCE 1946 

							       June 6, 2025

Charlotte County
Purchasing Division
18500 Murdock Circle, Suite 344
Port Charlotte, FL 33948-1094

Re:  Don Pedro & Knight Island Neighborhood Plan - RFP No. 20250360

Dear Selection Committee Members:

What makes a community special are the differences that community has from every other place. The people 
of Don Pedro & Knight Island know what makes their community special. The Community Plan is a mechanism 
to magnify those special qualities, validate the community’s vision for the future, and enumerate the goals and 
recommendations to help them get there. 

Our goal is to provide the community with resources to craft their Community Plan, and to provide the County 
with the comfort of having consultants who can perform services with the speed, efficiency, and convenience 
as your own in-house resources.  Your consultant should be capable of providing the services you need under 
one roof, which the Johnson Engineering team can provide, together with subconsultant Axis Infrastructure, LLC.

Johnson Engineering has more than 130 employees, with a planning/design team of 8 professionals. The 
multidisciplinary nature of our firm combined with the specialized knowledge of the local Axis Infrastructure 
team sets us apart, by providing you with team members who specialize in the service areas needed for this 
Community Planning effort, including: 

	¬ Community Engagement & Meeting 
Facilitation

	¬ Land Use & Visioning 
	¬ Natural and Scenic Resources & 

Environmental Quality

	¬ Navigation & Coastal Management
	¬ Infrastructure
	¬ Fire, EMS and Disaster Planning
	¬ Enforcement of Regulations 

Laura DeJohn will lead the team with over 25 years of professional planning experience in Southwest Florida. 
With the benefit of extensive firm resources, we can assemble the right people to focus on getting the job done.  
We are proud of our tradition of engaging communities to envision and plan for their futures in the communities 
of Collier County, Immokalee, Bayshore Gateway Triangle CRA, Hendry County, the City of Fort Myers, Village of 
Estero, Central Florida Tourism Oversight District (formerly Reedy Creek), and the City of Naples.

We place tremendous value on client service.  Our job is to help make your job easier.  Our level of service to our 
clients is the reason we have maintained a strong presence in Florida since 1946.  Our history is a testament to 
our positive past performance, and we aim to keep it that way by providing a Community Plan that meets and 
exceeds expectations.
 
						      Very truly yours, 
						      JOHNSON ENGINEERING, LLC
	

						    
						      Laura DeJohn, AICP, Project Manager
						      (239) 334-0046 | ldejohn@johnsoneng.com
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A.  BACKGROUND OF THE PERSONNEL
Johnson Engineering states these persons will not be substituted without the express permission of the County for the 
duration of this project

1. Project Manager
Laura DeJohn, AICP - Project Manager
Laura is the director of the firm’s planning and landscape architecture group. She has 27 years of planning 
experience. Prior to joining Johnson Engineering, Laura served five years as a planner for the City of Naples 
where she was responsible for preparing and processing Land Development Regulation amendments for 
the Heart of Naples Downtown District, as well as amendments and mid cycle reviews for the comprehensive 
plan. Laura has also provided services ranging from preparation to public outreach through adoption for 
Land Development Regulations and Comprehensive Planning on behalf of the City of Fort Myers, Fort Myers 

Community Redevelopment Agency, Lee County Port Authority, and Village of Estero. Additionally she created a Community 
Pattern Book which served as design guidelines for subdivisions of the privately developed Babcock Ranch Community. 

2. Other Key Personnel
Chris Beers, PE, PSM - Civil Engineer (Navigation & Coastal Component, Infrastructure, 
Fire, Emergency Medical Services & Disaster Planning)
Chris is the branch manager of our Charlotte County office and has 31 years of experience. He has managed 
land development projects in Florida, Utah, Kentucky, and Indiana. As the manager of our Charlotte County 
office, Chris is very familiar with the local stakeholders and issues. He will assist in the coordination with 
interested parties and local agencies, as well as permitting compliance correspondence. He is the Engineer 
of Record (EOR) as well as project manager for many Charlotte County projects.

Christine Fisher, AICP  - Principal Planner (Land Use & Future of Island)
Chrissy has nearly 30 years of experience in urban planning and design. She has worked for both public 
and private agencies in Florida and South Carolina. Prior to joining Johnson Engineering, Chrissy served as a 
Planning Manager for the City of Clearwater. Her expertise includes community planning; comprehensive plan 
statutory compliance and amendments; land development code revisions; annexations; preparing corridor 
and area master plans and special overlay districts; as well as conducting compliance and compatibility 
review on behalf of Collier County, Immokalee, Bayshore Gateway Triangle CRA, Hendry County, Central 

Florida Tourism Oversight District (formerly Reedy Creek), and the City of Naples.   

Amanda Martin, AICP - Senior Planner (Land Use, Enforcement of Regulations, Future of 
Island)
A member of the Johnson Engineering team since 2002, Amanda is a Senior Planner with experience 
in community involvement, site assessments, and preparation and presentation of land use and zoning 
applications.  Her community engagement experience includes preparing a Public Outreach Plan and 
facilitating fifteen outreach meetings for the 2021 Collier County Commission Redistricting process; 
assisting and documenting the year-long series of community consensus building workshops for the Rural 

Lands Stewardship Area; analysis and facilitation for the Immokalee Community Redevelopment Plan Update public input 
meetings; and presenting and summarizing public input for various Neighborhood/Community Information Meetings in 
Lee, Collier and Hendry County. Amanda has zoning experience related to affordable and workforce housing projects and 
was instrumental in facilitating the Public and Private Solutions to Affordable Housing presentation with FPZA in 2020.
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John Curtis, CSE - Senior Ecologist (Natural & Scenic Resources & Environmental Quality) 
John joined Johnson Engineering in 1997 as an ecologist and provides expertise in environmental 
consulting for many of the firm’s large public and private projects. He has extensive experience in all aspects 
of state and federal environmental permitting, including environmental impact assessments, conservation 
bank permitting for threatened and endangered species, listed species surveys and relocations, wetland 
delineations, wetland mitigation design, habitat restoration and expert witness testimony.   John is an 
Authorized Gopher Tortoise Agent and Registered Agent for Burrowing Owls by the Florida Fish and Wildlife 

Conservation Commission (FWC). In 2013, John met the qualifications established by the Board of Professional Certification 
of the Ecological Society of America to become a Certified Senior Ecologist. In 2016, John also met the education, training, 
and experience requirements as stipulated under Federal Aviation Administration (FAA) Advisory Circular 150/5200-36A 
to be classified as a Qualified Airport Wildlife Biologist. John has served as lead ecologist for numerous coastal projects, 
including Charlotte County Fire Station 10 Environmental Assessments, Lee County’s Buck Key and Cayo Pelau Environment 
Assessments, Boca Grande Causeway Swing Bridge Replacement environmental surveys and permitting, Island Beach Club 
State and federal dock permitting, Crescent Beach and Bowditch Point Renovations, the Sanibel Causeway PD&E, and the 
Coral Creek Airport Expansion, which required state and federal permitting, mitigation design, and multiple gopher tortoise 
relocations.  

Gary Nychyk, CE  - Ecologist (Natural & Scenic Resources & Environmental Quality) 
Gary worked with Johnson Engineering from 2004 through 2006 as an ecologist. He rejoined the Johnson 
Engineering team in 2015. His duties include vegetation mapping, wildlife surveys, track surveys, protected 
species management plans, wetland jurisdictional delineations, and wetland preserve mitigation monitoring. 
Gary works closely with the U.S. Army Corps of Engineers (USACE), the South Florida Water Management 
District (SFWMD), Florida Fish and Wildlife Conservation Commission (FFWCC), U.S. Fish and Wildlife Service 
(USFWS), Lee County Port Authority, as well as local city and county government agencies. 

Marina Guirguis - Graphics
Marina’s current projects include work in geographic information system (GIS), development projections, 
drafting, mapping, corridor analysis, research, site planning and design, public meetings, graphic design and 
rendering. Marina holds a Master of Design in Sustainable Urban Environments from Northeastern University. 

3. Consultants
Jason Green, AICP, CFM, Axis Infrastructure, LLC. 
Planning & Public Engagement
Established in December 2015, Axis Infrastructure, LLC is an interdisciplinary consulting firm 
committed to creating sustainable and innovative places for future generations. Jason Green has 

over 19 years of experience and lives and works in Charlotte County. Jason’s long history of successful projects in the region 
include the Charlotte County Park and Recreation Master Plan update, Olde North Port Neighborhood Master Plan, Longboat 
Key City Center Master Plan analysis, and Manasota Key Bike/Ped Master Plan. In addition, Jason has served as a consultant 
to a number of other coastal communities and projects, such as RISK MAPP for Charlotte County and Sarasota County, as 
well as planning services for the Town of Fort Myers Beach and Marco Island with public projects ranging from concept 
and planning to design and permitting. Many of his projects required extensive coordination with boards, committees, and 
agencies, including presentations to the CC BOCC, Manasota and Sandpiper Key MSTU, and leading public charettes for the 
community.
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Charlotte County

Project Manager & QA/QC
Laura DeJohn,  AICP

Phase One: Community Meeting
Jason Green,  AICP, CFM

Chris Beers, PE, PSM
Amanda Martin,  AICP

Phase Two: Community Meeting
Jason Green,  AICP, CFM

Chris Beers, PE, PSM
Amanda Martin,  AICP

Phase Three: Community Meeting
Jason Green,  AICP, CFM

Chris Beers, PE, PSM
Amanda Martin,  AICP

Phase Four: Community Meeting
Jason Green,  AICP, CFM

Chris Beers, PE, PSM
Amanda Martin,  AICP

Chapter One: Land Use
Chrissy Fisher,  AICP 

Amanda Martin,  AICP
Jason Green,  AICP, CFM

 

Chapter Two: Natural 
& Scenic Resources & 
Environmental Quality

John Curtis, CSE
Gary Nychyk, CE

Chapter Three: Navigation & 
Coastal Component
Chris Beers, PE, PSM

Chapter Four: Infrastructure
Chris Beers, PE, PSM

Jason Green,  AICP, CFM

Chapter Five: Fire, Emergency 
Medical Services & Disaster 

Planning
Chris Beers, PE, PSM

Chapter Six: Enforcement of 
Regulations

Amanda Martin,  AICP

Chapter Seven: Future of the 
Island

Amanda Martin,  AICP

Graphics
Marina Guirguis 

1 - COMMUNITY MEETINGS 2  - COMMUNITY PLAN UPDATES & RECOMMENDATIONS

A. TEAM ORGANIZATION
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Equal Opportunity/Affirmative Action Employer 

Laura is the director of the firm’s planning and landscape architecture group. She joined Johnson 
Engineering in 2004 to lead the planning services in the firm’s Collier County office and is now the 
Department Director for all planning efforts for Johnson Engineering. Laura manages projects that 
involve development feasibility studies, governmental coordination, preparation and presentation of 
land use and zoning applications, site planning, master planning, and design. She has 27 years of 
professional experience in the planning field, in both the public and private sector. Prior to joining 
Johnson Engineering, Laura served five years as a planner for the City of Naples.  
 
Relevant Experience 

¬¬ Collier County Growth Management Department – Laura performed multiple planning tasks 
to support Collier County staff including:  
 Rural Lands Stewardship Area Restudy – As lead planning consultant, Laura facilitated 

reviews to update the comprehensive plan policies and Code related to Rural Lands.   
 Golden Gate Parkway Overlay – Laura managed preparation of graphics, Land 

Development Code Amendments, and public involvement efforts to draft a new 
Golden Gate Parkway Overlay district and corresponding Regulating Plan that lays out a 
primary and secondary street network featuring a mixed-use Activity Center and 
walkable pedestrian corridor. 

¬¬ Collier County U.S. 41 East Corridor Study & Zoning Overlay - Laura managed the County’s 
public planning process to determine the commercial land uses most desired by the community 
and develop incentives to promote those desired land uses. This includes baseline data 
collection and analysis, public engagement, and identifying recommendations and incentive 
options for managing development along the corridor consistent with the community vision.  
She was then project manager for the writing of the U.S. 41 East Zoning Overlay (EZO). 

¬¬ Fort Myers Community Redevelopment Agency - Provide professional planning services 
including Cleveland Avenue Land Development Code Amendments and public involvement 
coordination to establish new Overlay Code to encourage lot assembly, promote mix of uses, 
and incentivize pedestrian realm improvements along the Cleveland Avenue Corridor within 
the City’s Redevelopment Area boundary.  

¬¬ Southwest Florida International Airport Planning - Laura manages the continuing planning 
services for the 6,400-acre airport property and 7,000+ acre Airport Mitigation Park.  Projects 
include Lee County Land Development Code Amendments for consistency with Florida 
Statutes Chapter 333 related to Airport compatibility.  

¬¬ Village of Estero Comprehensive Plan & Land Development Code – Working with the LaRue 
Planning team, Laura assisted with the data collection, analysis public involvement, and drafting of 
the Village’s first Comprehensive Plan.  Laura focused on preparing the Future Land Use Element 
and Map, Community Design Sub-Element, formatting of the final comprehensive plan, and 
presentations to the Planning and Zoning Board and Village Council.  Working with Clarion & 
Associates, Laura assisted with the writing of the Village’s inaugural Land Development Code.  

¬¬ Babcock Ranch Community LDC & Pattern Book - Laura has assisted with processing of 
changes to the Development of Regional Impact (DRI), and prepared Land Development Code 
amendments to make property development regulations more flexible, streamline the categories 
of uses, and establish provisions for development approval.  This included preparing a Pattern 
Book to provide guiding principles and standards for future development, within a framework for 
mixed use residential and commercial development in a Town Center, Villages and Hamlets.  

¬¬ Charlotte County Land Development Code Updates - Laura assisted Charlotte County 
Economic Development Office to update the vision for the 4,380-acre Enterprise Charlotte 
Airport Park (ECAP) and to re-write the ECAP zoning district.   Services include management of 
the public input process, recommending Code changes, preparing the new zoning district 
language, and coordination through the approval process. 

Previous Experience 
Administered the City of Naples Design Review Board (DRB) and created the DRB Handbook. 

Administered the Heart of Naples Committee and managed preparation of the D-Downtown Zoning District.  

LAURA DEJOHN, AICP 
Director of Planning & 

Landscape Architecture 
 
 
 
 
 
 
 
 
 

ldejohn@johnsoneng.com 
239.280.4331 

 
Years Experience 

27 years 
 

Education/Training 
Master of Planning (1998), 

University of Virginia 
 

Bachelor of City Planning (1997), 
University of Virginia 

 
Professional Affiliations 
American Institute of Certified 
Planners & American Planning 

 Association Member 
 

Florida Planning & Zoning 
Association Member 

 
Urban Land Institute Member  
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Equal Opportunity/Affirmative Action Employer 

Chris joined Johnson Engineering in 2006 and is the branch manager of our Charlotte County office. 
His relevant experience includes years of managing civil engineering projects of all scopes and scales, 
including stormwater, utilities, transportation, aviation, and land development for both public and 
private clientele. During his time in Port Charlotte, Chris has provided leadership for several Charlotte 
County capital projects including stormwater, parks and transportation projects. He can take a project 
from conception to as-built performing or managing the multiple disciplines needed to bring a project 
together. He has a diverse background in permitting and agency (Federal, State and local) compliance. 
He has represented projects and clients in a variety of public processes and led community 
involvement in meetings. He is a Charlotte County resident living in Deep Creek. 
  
Relevant Experience 

¬¬ Fire District #10, Charlotte County - Johnson Engineering performed the survey, site 
design, permitting, Charlotte County site plan review, utility design/permitting, 
environmental, and landscape design for this new fire station on Palm Island.  This project 
was unique as it was on a barrier island and had to abide by the Bridgeless Barrier Island 
Land Development Zoning code and regulations.  Also, the property selection due 
diligence portion was extensive with the County requiring public meetings and 
presentation to the Fire Marshal and Board of County Commissioners.  The property had 
gopher tortoises which required extensive environmental studies and gopher tortoise 
permitting and relocation. The project was completed on time and within budget. 

¬¬ Eastport Master Planning, Charlotte County - Johnson Engineering provided professional 
planning and design services for approximately 691 acres located in the northwest 
quadrant of Interstate 75 and Harborview Road in Port Charlotte. The goal of this project 
was to create a long-term plan for future County facilities.  We conducted interviews with 
personnel of five Departments/Divisions to determine anticipated needs and trends over a 
20-year horizon to accommodate future growth of:  Facilities Construction and 
Maintenance, Utilities (Loveland Complex, Administration, Warehouse), Community 
Services Maintenance and Natural Resources, Public Works Administration, Operations 
and Engineering.  The Master Plan provides a framework and vision for the County to 
ensure adequate access, parking, water management, building space, yard areas, and open 
space are allocated within the County’s government facility campus so they can meet 
future demands. 

¬¬ O’Donnell Regional Park - Baseball Field Addition, Port Charlotte - Project manager new 
NCAA Division 1 Baseball Field addition.  Included SWFWMD, Charlotte County, CCU 
permitting.  Currently in construction, to be completed for Big Ten NCAA Baseball 
Tourney to begin Feb 2012. 

¬¬ O’Donnell Regional Park Phase 2, Port Charlotte - Project manager for 83± acre regional 
park for the Charlotte County Parks Department; facilities include softball, baseball, soccer, 
frisbee golf, lake system, etc. 

¬¬ Oyster Creek Regional Park, Englewood - This marquee park for the Charlotte County 
Regional Park system is located in Englewood on San Casa Road.  It is a 175-acre park that 
includes 65+ acres of improvements consisting of three football fields, Cricket field, 
basketball, tennis, pool facilities, and 18,000 square foot 'state of the art' skate park, along 
with other amenities. The park has 3,700+ linear feet of nature trails and 3,000+ linear feet 
of pedestrian trails.  Chris served as project manager, field engineer and the engineer of 
record during the construction phase, completion and agency close-out. 

¬¬ Elkcam Waterway Bridge on US 41 Access Roads, Charlotte County - Project engineer 
for survey, design and permitting for both access road bridges for the civil portions of 
projects.  Was member of design/build team, started project in March 2011 and began 
construction in July 2011 with all permits acquired.  Now in construction. 

¬¬ Year 1 Sidewalks, Charlotte County - Project manager for survey, design and permitting 
for six sidewalk locations within Charlotte County comprising of 5.5 miles of 6’-8’ sidewalk.  
Construction has commenced on 5/6 sidewalks. 

CHRISTOPHER BEERS, PE, PSM 
Port Charlotte  

Branch Manager  

 
 
 
 
 
 
 
 

 
cbeers@johnsoneng.com 

941. 766.6262 
 

Years Experience 
31 years 

 
Education/Training 

MBA (2003), Indiana University 
 

B.S. Civil Engineering (1994), 
Brigham Young University 

 
Licensing & Registration 

Florida Professional Engineer, 
License No. 64594 

 
Florida Professional Surveyor & 

Mapper, License No. 6664 
 

Indiana Professional Engineer, 
License No. 1000003 59 

 
Utah Professional Engineer,  
License No. 276397-2202 

 
Kentucky Professional Engineer, 

License No. 24118 
 

Kentucky Professional Surveyor, 
License No. 3744 

 
Professional Affiliations 

 Peace River Engineering Society  
 

Charlotte County Economic 
Development Partners 

 
FES Myakka Chapter Member 
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Chrissy has 28 years of experience in urban planning and design. She has worked for both public and 
private agencies in Florida and South Carolina. Prior to joining Johnson Engineering, Chrissy served as a 
Planning Manager for the City of Clearwater. Her expertise includes code revisions; annexations; 
comprehensive plan and FLUM amendments; small area, corridor, and master plans; and special overlay 
districts. Additionally, she has performed compliance and compatibility review, preparation of site plans, 
urban design, and technical review. 
  
Relevant Experience 
¬¬ Collier County General Planning Services - Provide continuing professional planning services, 

reviewing various development and rezoning application petitions and evaluating for consistency 
with the Land Development Code. 

¬¬ Collier County US 41 EZO  -- Coordinate planning process for the US 41 East Zoning Overlay 
(US41 EZO), including research, public engagement, and preparation of Land Development 
Code amendments.  

¬¬ Collier County RLSAO - Review and revise proposed Land Development Code amendments 
to the Rural Lands Stewardship Area Zoning Overlay District for compliance with the Growth 
Management Plan and assist County staff with approval process.  

¬¬ Collier County Bayshore Gateway Triangle CRA  -- Provide continuing professional planning 
services, including zoning feasibility studies to determine development potential in coordination 
with CRA staff and property owners. 

¬¬ Lee County Parks and Recreation Department  -- Provide professional services for processing 
a Special Exception permit to allow for a Community Park, including planning and coordination, 
sufficiency review responses, and presentation to the Hearing Examiner. 

¬¬ Lee Health - Prepare annexation, rezoning, and Future Land Use Map amendment applications, 
assist with processing through City of Cape Coral review, and present to relevant governing 
bodies for approval. 
 

Prior Experience 
¬¬ City of Clearwater, FL; Planning Manager - Served as Project Manager of the Clearwater 2045 

Comprehensive Plan Update. Prepared and implemented Development Code and Downtown 
Redevelopment Plan revisions for City Council consideration. Conducted workshops and 
presentations for City Council and the general public. Implemented Placemaking Programs in 
coordination with neighborhood groups. 

¬¬ Calvin Giordano & Associates, Inc/SafeBuilt Inc, Senior Planner - Prepared and processed 
Comprehensive Plan amendments, Evaluation and Appraisal Review documents and Future 
Land Use Map amendments for various municipalities. Analyzed and updated Unified 
Development Codes, Land Development Regulations, and Administrative Codes for cities and 
counties while ensuring compliance with Comprehensive Plans. Utilized ArcGIS to analyze land 
use issues and generate maps and geospatial databases.  

¬¬ City of Rock Hill, SC, Senior Long-Range Planner - Prepared, administered, and implemented 
the City’s Vision 2020 Comprehensive Plan. Project manager on complex long-range planning 
projects and land use initiatives including small area plans, land use studies, corridor master plans, 
zoning overlay districts, and a variety of other specialized reports.  

¬¬ Iler Planning Group (now Iler Planning), Principal Planner - Project Manager of the City of 
Lake Worth Citywide Strategic Master Plan. Prepared and processed Evaluation and Appraisal 
Reports (EAR), comprehensive plans and future land use map amendments. Completed CRA 
Phase II and Finding of Necessity Studies. Prepared and processed annexation reports in 
coordination with regional and state authorities. Drafted a Main Street Mixed Use zoning 
ordinance. Coordinated and facilitated public visioning workshops and design charrettes. 

¬¬ City of Fort Lauderdale, FL, Planner 2/Planner 1/Planning Assistant - Project Coordinator for 
the Consolidated Downtown Master Plan. Lead Planner of the Downtown Street Design 
Implementation Task Group in the development and implementation of street cross sections 
for the Downtown Regional Activity Center. Area Studies Team Leader reviewing various 
consultant-prepared Neighborhood, Corridor, Precinct and Master Plans.  

CHRISSY FISHER, AICP 
Principal Planner

  
 
 
 
 
 

cfisher@johnsoneng.com 
239.461.2456 

 
 

Years Experience 
28 years 

 
Education/Training 

Master of Urban and Regional 
Planning (MURP) – Florida Atlantic 

University (1998)  
Environmental Growth 

Management Fellowship 
 

Bachelor of Design in Architectural 
Studies – Florida International 

University (1996)  
Florida Academic Scholar,  

Golden Key Honor Society  
 

Certifications 
American Institute of Certified 

Planners (AICP) - #017119 
 

Professional Affiliations 
American Planning Association 

(APA) 
 

Florida Chapter of the American 
Planning Association (FAPA) 
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A member of the Johnson Engineering team since 2002, Amanda is a Senior Planner with 
responsibilities that include community involvement, zoning research, site assessments, and preparation 
and presentation of land use and zoning applications.  Amanda has performed planning services to 
support zoning and land use application preparation and review in Charlotte County, Lee, Collier, 
Hendry, and Glades Counties.  She also has experience in review and preparation of comprehensive 
plan policies and Land Development Code standards in southwest Florida jurisdictions.   
 

Her community engagement experience includes preparing a Public Outreach Plan and facilitating 
fifteen outreach meetings for the 2021 Collier County Commission Redistricting process; assisting and 
documenting the year-long series of community consensus building workshops for the Rural Lands 
Stewardship Area; analysis and facilitation for the Immokalee Community Redevelopment Plan Update 
public input meetings; and presenting and summarizing public input for various 
Neighborhood/Community Information Meetings in Lee, Collier and Hendry County. Amanda has 
zoning experience related to affordable and workforce housing projects and was instrumental in 
facilitating the Public and Private Solutions to Affordable Housing presentation with FPZA in 2020. 
 

Amanda has a BS in Business and Project Management Certification from the University of Phoenix. 
She is a member of the Florida Chapter of the American Planning Association, and appointed to the 
Florida Planning and Zoning Association (FPZA) Calusa Chapter. 
 

Relevant Experience 
¬¬ Collier County Redistricting Public Outreach - Prepared a Public Outreach Plan for the 2021 

Collier County Commission Redistricting process outlining statutory required mailing and 
advertising notification, identify stakeholders, and logistics. She facilitated a total of fifteen public 
outreach meetings including: ten outreach meetings with municipal and civic groups; and five 
public meetings, one in each district, to present population information and gather comments on 
the proposed boundary changes. Engagement was conducted in English, Spanish, and Creole 
languages. 
¬¬ CChhaarrlloottttee  CCoouunnttyy  BBOOCCCC  ––  EEaassttppoorrtt  OO&&MM  CCoommpplleexx  --  Provided professional planning services 

to create a long-term plan for future County facilities for approximately 691 acres in Port 
Charlotte. Conducted interviews with personnel to determine anticipated needs and trends over 
a 20-year horizon to accommodate future growth of Facilities Construction & Maintenance, 
Utilities, Community Services Maintenance & Natural Resources, Public Works Administration, 
and Operations & Engineering.    
¬¬ CChhaarrlloottttee  CCoouunnttyy  --  GGuullff  CCoovvee  CCoommmmuunniittyy//SSttrreeeettssccaappee  PPllaann  --  Project team developed 

Community/Streetscape Plan to include community vision, wayfinding, signage, connectivity, 
sidewalks, and crosswalks.  Amanda facilitated two Public Involvement meetings with a focus on 
placemaking and multi-modal means of travel to identify strategies to promote mobility for the 
residents of Gulf Cove. Created surveys and presentation materials to collect input on the Existing 
Conditions, Opportunities, and Streetscape Amenity Options Package.  Coordination with major 
stakeholders including the Gulf Cove Street and Drainage MSBU Advisory Committee and 
Property Owners of Gulf Cove, Inc. Homeowners Association.  
¬¬ Immokalee CRA Redevelopment Plan and Community Engagement - Amanda provided 

planning support services for the 2022 Immokalee Redevelopment Plan Update to replace the 
Plan that was adopted in 2000. The 2022 Update introduces a new neighborhood-oriented 
framework to promote redevelopment. Services included framework mapping, capital 
improvement planning, and compliance with local comprehensive plan and Florida Statutes.  
Community engagement included hybrid (in-person and virtual) community presentations to the 
Advisory Board and other community organizations, online surveys, small group sessions, on-site 
engagement with churches and other local groups. Engagement was conducted in English, Spanish, 
and Creole languages.  
¬¬ CCoolllliieerr  CCoouunnttyy  GGrroowwtthh  MMaannaaggeemmeenntt  DDeeppaarrttmmeenntt - Performed multiple planning tasks to 

support Collier County staff as part of the public outreach team for the Rural Lands Stewardship 
Area Restudy. Provided research, analysis and public meeting facilitation to update the 
comprehensive plan policies related to Rural Lands.  

AMANDA MARTIN, AICP 
Senior Planner 

 
 
 
 
 
 
 
 
 

amartin@johnsoneng.com 
239.461.2487 

 
Years Experience 

23 years 
 

Education/Training 
B.S. Business,  

University of Phoenix (2020) 
 

Certifications 
American Institute of Certified 

Planners (AICP) - #34430 
 

Project Management Certification, 
University of Phoenix (2020) 

 
Professional Affiliations 

 
Florida Planning and Zoning 
Association Calusa Chapter 

(Director) 
 

American Institute of Certified 
Planners & American Planning 

 Association Member  
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John joined Johnson Engineering in 1997 as an ecologist.  His duties include all aspects of state, federal 
and local environmental resource permitting, wetland determinations, environmental impact surveys 
and assessments, mitigation plan design and construction oversight, wildlife surveys, endangered species 
relocation, expert witness testimony, avian flight pattern monitoring, habitat mapping, FDOT biological 
assessments, and protected species and mitigation monitoring reports.  John is an Authorized Gopher 
Tortoise Agent by the Florida Fish and Wildlife Conservation Commission. 
 
In June 2013, John met the qualifications established by the Board of Professional Certification of the 
Ecological Society of America to become a Certified Senior Ecologist.  In May 2016, John also met the 
education, training and experience requirements as stipulated under Federal Aviation Administration 
(FAA) Advisory Circular 150/5200-36A to be classified as a Qualified Airport Wildlife Biologist. 
 
Relevant Experience 

¬¬ Helms Road Extension, Hendry County - Served as lead ecologist, overseeing gopher 
tortoise surveys, permitting and relocation for over 50 burrows.  Conducted surveys, 
prepared management plan, and obtained Incidental Take Permit from FWC for Big 
Cypress fox squirrel.    

¬¬ Airport Sears MSBU Drainage Improvements, Hendry County - Served as lead ecologist 
for the project, which required SFWMD and USACE permitting, Section 7 consultation 
with USFWS and coordination with FWC staff on multiple state and federal listed species. 
Wildlife surveys entailed gopher tortoise surveys per FWC Guidelines and four (4) seasons 
of crested caracara nesting season surveys to date in accordance with USFWS protocols. 

¬¬ County Road 78, Hendry County - Conducted caracara surveys and environmental 
permitting with state and federal permitting agencies. Close coordination was required with 
USFWS and subsequent monitoring to allow construction activities to occur within the 
primary zone of an active crested caracara nest during nesting season. 

¬¬ Tippen Bay Water Storage Facility, Charlotte and Desoto Counties - Conducted habitat 
mapping, wetland and protected species assessment and wetland impact and mitigation 
analysis using UMAM for a potential ±20,000 acre, 15MGD water storage facility.  The site 
was also evaluated for its potential to provide regional wetland mitigation credits and listed 
species conservation banking opportunitiesBabcock Ranch, Lee & Charlotte Counties - 
Protected species surveys, wetland jurisdictional determinations, multiple gopher tortoise 
relocations, caracara surveys. 

¬¬ Gasparilla Island Water Authority, Charlotte County - Performed wetland delineation, 
habitat mapping, protected species surveys, environmental permitting, wood stork prey 
base assessment, mitigation assessment for the installation of a new 12-inch water main in 
Gasparilla Sound via subaqueous directional drill to avoid impacts to mangroves and sea 
grasses. The project also affected a federal navigation channel, requiring Section 408 
permitting by the Army Corps of Engineers Jacksonville office.      

¬¬ Lee County Port Authority Airport Mitigation Park, Lee County - Conducted listed 
species surveys, hydrologic monitoring, wildlife monitoring, habitat mapping, wetland 
delineations, and state and federal regulatory agency coordination during permitting.  

¬¬ City of Cape Coral Southwest 6&7 Utilities Expansion Project, Cape Coral - Performed 
all environmental and threatened/endangered species permitting required for the 
Southwest 6&7 Utilities Extension Project.  This project involved preparation of 
management plans to allow work within five different bald eagle nest management zones, 
relocating gopher tortoises, securing a Migratory Bird Nest Removal Permit for burrowing 
owls, bald eagle monitoring, and state/federal wetland permitting to allow for multiple aerial 
utility crossings. 

¬¬ Florida Gulf Coast University, South Entrance Road and Recreation Facility, Lee County 
- State and Federal environmental resource permitting, pre-construction surveys, listed 
species surveys, gopher tortoise FWC permitting and relocations, Florida bonneted bat 
surveys, mitigation monitoring, water level monitoring, eastern indigo snake surveys, permit 
compliance services. 

 
 

JOHN CURTIS, CSE 
Certified Senior Ecologist  

 
 

 
 
 
 
 
 

 
jcurtis@johnsoneng.com 

239.461.2462 
 

JEI Years Experience 
28 years 

 
Education/Certifications 

B.A. Biology (1994), 
Rollins College 

 
Certified Senior Ecologist, 

Ecological Society of America 
 

FAA Qualified Airport Wildlife 
Biologist (FAA A/C 150-5200-

36A) 
 

Crested Caracara Qualified 
Observer, USFWS  

 
Florida Bonneted Bat Qualified 

Acoustic/Roost Surveyor, USFWS  
 

Authorized Gopher Tortoise 
Agent, FWC (GTA-09-00137) 

 
Burrowing Owl Registered Agent, 

FWC (RAG-18-00073) 
 

Florida Forest Service 
S-130 & S-190 Training 

 
Professional Affiliations 

Florida Association of 
Environmental Professionals 

(Past Treasurer)  
 

Ecological Society of America 
 

Estero Bay Agency on Bay 
Management 
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Gary worked with Johnson Engineering from 2004 through 2006 as an ecologist.  He rejoined the 
Johnson Engineering team in 2015.  His duties include vegetation mapping, benthic surveys, wildlife 
surveys, track surveys, protected species management plans, wetland jurisdictional delineations, and 
wetland preserve mitigation monitoring.  Gary works closely with the Florida Department of 
Environmental Protection (FDEP), the South Florida Water Management District (SFWMD), Florida 
Fish and Wildlife Conservation Commission (FWC), U.S. Fish and Wildlife Service (USFWS), Lee 
County Port Authority, as well as local city and county government agencies. Prior to recent 
employment with Johnson Engineering, Gary was the Interim Director for the Wasco County Planning 
Department in The Dalles, Oregon.  He managed staff, prepared and presented annual budget 
proposals while assigning and reviewing Land Use applications in Wasco County.  He also developed 
and presented updates for the Land Use and Development Ordinance before the Wasco County 
Planning Commission and Board of County Commissioners. Gary was also a Senior Environmental 
Planner with the Lee County Department of Community Development.  Gary coordinated Vegetation 
Removal Permitting and reviewed local development orders for compliance with the Land 
Development Code.  He presented planned development rezoning cases before the Lee County Board 
of County Commissioners and the Bonita Springs City Counsel.  Gary also reviewed protected species 
surveys and management plans and performed monitoring surveys for American bald eagle nest 
locations throughout Lee County. 
 
Relevant Experience 
¬¬ Lee County - Conducted protected species surveys, wetland delineation, Florida bonneted 

bat acoustic and roost surveys at the Lehigh Acres Park Expansion and Alico Connector 
projects. 

¬¬ Lee County Port Authority - Perform annual Storm Water Pollution Prevent Plan and Spill 
Prevention, Control and Countermeasures Plan site compliance evaluation and conduct annual 
SWPPP and SPCC training for Page Field and Southwest Florida International Airports staff 
and tenants. 

¬¬ Collier County Utilities - Performed wetland delineation, protected species surveys, and 
permitting for utility line expansions in Collier County.  

¬¬ Habitat for Humanity of Collier County - Conducted species surveys, wetland delineations 
Florida bonneted bat acoustic and roost surveys and permitting for Kaicasa and Regal II 
developments. 

¬¬ Helms Road Extension, Hendry County - Assisted with gopher tortoise surveys, permitting 
and relocation for over 50 burrows.  Conducted surveys and monitoring of 17 Big Cypress fox 
squirrel nests within the project corridor.    

¬¬ Florida Gulf Coast University, Alumni Center and South Entrance Road - State and Federal 
environmental resource permitting, pre-construction surveys, listed species surveys, gopher 
tortoise relocations, and Florida bonneted bat surveys.  

¬¬ Babcock Ranch - Conduct protected species surveys, caracara surveys, and gopher tortoise 
burrow surveys and relocations. 

¬¬ Four Mile Cove Ecological Preserve Land Management Plan, City of Cape Coral - Updated 
the Land Management Plan for Four-Mile Cove through FDEP Division of State Lands. 

¬¬ City of Cape Coral Southwest 6&7 Utilities Expansion Project, Cape Coral - Performed 
threatened/endangered species surveys and gopher tortoise relocation activities for the 
Southwest 6&7 Utilities Extension Project.   

¬¬ FWC Special Use Permit - Conducted acoustic surveys in collaboration with FWC for Florida 
bonneted bat at two artificial roost sites on the Babcock – Webb Wildlife Management Area 
to assist develop a data library for identifying natural roosts. 

¬¬ Mediterra - Analyzed potential fire hazards within preserve areas of the community and 
prepared a Fire Management Plan for SFWMD. 

 
 

GARY NYCHYK, CE 
 Ecologist 

 
 
 
 
 

 
 
 
 

agn@johnsoneng.com 
(239) 461-2454 

 
Years Experience 

23 years 
 

Education/Training 
B.S. Marine Biology, (1998) 
University of West Florida 

 
Authorized Gopher Tortoise  

Agent, FWC (GTA-18-00060) 
 

Florida Bonneted Bat Qualified 
Acoustic/Roost Surveyor, USFWS 

 
Qualified Crested Caracara 

Observer, USFWS  
 

FWC Registered Agent for 
Burrowing Owls (RAG 19-00023) 

 
Certified Safe Miner, MSHA  

 
Certified UST  

Class A/B Operator, USEPA  
 

Professional Affiliations 
Florida Association of 

Environmental Professionals  
(Past Chapter President) 

 
Florida Bonneted Bat Working 

Group 
 

Estero Bay Agency on Bay 
Management 
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1.888.367.4400 | www.johnsonengineering.com 

 
Equal Opportunity/Affirmative Action Employer 

 
Marina joined Johnson Engineering in 2017. Her current projects include work in geographic 
information system (GIS), development projections, AutoCAD drafting, mapping, corridor analysis, 
research, site planning and design, public meetings, graphic design, and rendering. Marina holds a Master 
of Design in Sustainable Urban Environments from Northeastern University. 
 
Relevant Experience  

¬¬ Lee County Port Authority Airport Planningg - Marina provided research and analysis, GIS 
analysis of existing land conditions, GIS mapping for code purposes, and conceptual design 
of aviation and non-aviation development. Her involvement ranges in different projects for 
both Page Field and Southwest Florida International Airport including, but not limited to, 
Project Bronze, Skyplex illustrative conceptual plan, North Quad concept mapping, 
Comprehensive Plan Amendments and Land Development Code Amendments.  

¬¬ Collier County Growth Management Department: Golden Gate City - Designed and 
rendered conceptual masterplan vision of Golden Gate Activity Center to then influence 
the development standards of the Golden Gate Parkway Overlay. Created code graphics, 
3D modeling, drafted Regulating Plan, and assisted in public involvement efforts to draft a 
new Golden Gate Parkway Overlay. Designed corresponding Regulating Plan that lays out 
a primary and secondary street network featuring a mixed-use Activity Center and 
walkable pedestrian corridor. 

¬¬ The Village of Estero Comprehensive Plan - Provided graphic services in the 
Comprehensive Plan’s creation through GIS presentation for the Future Land Use map and 
formatting for the full document. Additionally, Marina drafted overviews for the elements of 
the Comprehensive Plan, Planning & Zoning Board presentations, and supporting 
Placemaking policies and imagery.  

¬¬ Collier County U.S. 41 Corridor Study - Researched and collected an image database 
used for a public survey for understanding of the community’s desired land uses and 
aesthetics. Marina also created section diagrams to visually portray research findings of the 
landscape characteristics along the corridor.  

¬¬ Charlotte County - Developed different maps for the Enterprise Charlotte Airport Park 
(ECAP) Ordinances Updates through GIS and applied design aesthetics for presentation.  

¬¬ Miccosukee Tribe - Developed graphic elements of the Miccosukee Tribe TIGER Grant 
Application including maps and diagrams. Additionally, Marina is currently working on 
master planning efforts for the Miccosukee Reserved Area.  

¬¬ CCiittyy  ooff  NNaapplleess - Designed presentation and exhibit branding on Photoshop for various 
transportation planning projects.  

 
Previous Experience 

¬¬ Northeastern University College of Art, Media & Design - Created infographic handout 
using Adobe Illustrator and Photoshop for new students and their families and designed 
various flyers and presentations for the College.  

MARINA GUIRGUIS 
Planner/GIS Specialist 

  

 
 

 
mguirguis@johnsoneng.com 

239.461.2473 
 

Years Experience 
6 years 

 
Office Location 

Corporate Office 
2122 Johnson Street  

Fort Myers, FL 33901 
 
 

Education/Training 
Master of Design in Sustainable 

Urban Environments (2017), 
Northeastern University 

 
Bachelor of Science in 

Architectural Engineering (2016), 
American University in Cairo 

 
Professional Affiliations 

American Institute of Architects 
Associate Member 

 
American Planning Association 

Member  
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Jason Green, AICP, CFM
PLANNING DIRECTOR

Industry Tenure: 22+ 
Registrations: 
• American Institute 

of Certified Planners, 
#026000

• Certified Floodplain 
Manager (CFM)

Education: 
• BA, Geography, UNC-

Charlotte
• MPA, FGCU
Employment: 
• Axis (2020-Present)
• Weiler Engineering 

Corp (2011-2020)
• DeSoto County (2006-

2011)
• Polk County (2003-

2006)

Jason Green has over 22 years of experience with public projects ranging from concept 
and planning to design and permitting. Mr. Green has been responsible for project 
management and public coordination for numerous capital projects throughout 
Charlotte County and other Southwest Florida. 
Many of his projects required extensive coordination with boards, committees, and 
agencies, including presentations to the CC BOCC, Manasota and Sandpiper Key 
MSTU, and leading public charettes for the community.

MANASOTA KEY MASTER PLAN, CHARLOTTE COUNTY, FL
While with another firm, Mr. Green served as Project Manager and developed a Bike/
Pedestrian Master Plan for Manasota and Sandpiper Key. The Master Plan identified 
several infrastructure projects which are intended to improve pedestrian and bike safety 
while increasing accessibility to the amenities and businesses on Manasota Key. Jason was 
responsible for public outreach, plan development, assisted with permitability analysis 
by coordinating with FDEP and SWFWMD, cost estimates, and coordinated with sub-
consultants and County staff.

Mr. Green also served in a leading role on the first phase of design and permitting of the 
south end sidewalk and street lighting project. He worked with County staff, the MSTU 
board, and private property owners to address accessibility and corridor consistency with 
sidewalk and street lighting locations.

CHARLOTTE COUNTY PARK AND RECREATION MASTER PLAN, CHARLOTTE COUNTY, FL
Mr. Green served as Project Manager for the countywide Park and Recreation Master Plan, 
which had not been updated since 1997. As Project Manager, his responsibilities included 
coordinating efforts with County staff, subconsultants and their tasks, public outreach 
and steering committee guidance, and preparing existing conditions and policy language 
for the Master Planand associated construction estimates, existing and future mobility 
needs, current and future land use, access management strategies to maximize safety and 
efficiency, safety, complete streets, stakeholder meetings, and all public outreach efforts. 
Jason also provided technical support to Weiler/Apex for the most recent updated Master 
Plan in 2024.

OLDE NORTH PORT NEIGHBORHOOD REVITALIZATION STUDY, NORTH PORT CITY 
COMMISSION
While with another firm, Mr. Green served as Project Manager for the countywide Park and 
Recreation Master Plan, which had not been updated since 1997. As Project Manager, his 
responsibilities included coordinating efforts with County staff, subconsultants and their 
tasks, public outreach and steering committee guidance, and preparing existing conditions 
and policy language for the Master Planand associated construction estimates, existing 
and future mobility needs, current and future land use, access management strategies 
to maximize safety and efficiency, safety, complete streets, stakeholder meetings, and all 
public outreach efforts. Budget $125,000; Schedule: On-time.

FORT MYERS BEACH COMPREHENSIVE PLAN UPDATE 
Mr. Green serves as owner’s representative for both task orders. The policy audit focused 
on identifying necessary EAR based updates for compliance with state law changes, but 
to also identify potential amendments tied to the full Comprehensive Plan rewrite effort. 
The Axis team is currently drafting Goals, Objectives, and Policies for 15 Elements after 
conducting online and in person open house sessions, online preference surveys, and citizen 
engagement efforts. Budget N/A, working as extension of staff. 
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CHARLOTTE COUNTY
Enterprise Charlotte Airport 

Park Code

We provided professional planning services to prepare updates and revisions for the 
Enterprise Charlotte Airport Park (ECAP) zoning district.  The district covers 4,380 acres, 
or 6.8 square miles. The district was originally intended for the development of a high 
technology business and commercial park environment with strict guidelines covering 
35 different aspects of site development, and the County and stakeholders were not 
satisfied with the results of the original zoning district provisions.  Our team reviewed 
the existing LDC provisions to determine the key issues that could impede development 
viability.  We then facilitated public input on the issues and reviewed alternatives with 
stakeholders.  Based on findings from our review and the staff and stakeholder input, 
we re-wrote the code to encourage and promote economic development, provide a 
degree of flexibility for development options, and provide standards that maintain 
quality appearance and consistency in design.  The re-written LDC includes graphics to 
help convey the intended outcomes of the standards.

We assisted Kitson and Partners with preparing 
amendments to the Babcock Zoning District to update 
and simplify the development processes for the 
community.  We amended the LDC to make the property 
development regulations more flexible; streamlined 
the categories of uses to be more general Mixed 
Use Residential Commercial (MURC), North Babcock 
and Greenways; added alternatives to bonding for 
assurance of completion of improvements; and 
established special provisions for development approval and 
mechanisms for waivers and deviations.  Approved by the Charlotte County Board of 
County Commissioners in late 2014, these amendments have proven flexible and have 
helped accelerate the timeline for the initial phases of development at Babcock.

Our team worked with Charlotte County Planning staff on behalf of Kitson and Partners 
to prepare the Community Pattern Book to serve as a tool for envisioning and regulating 
proposed development. The Pattern Book provides guiding principles and standards 
for future development, within a framework that focuses mixed use residential and 
commercial development in a Town Center, Villages and Hamlets. These comprehensively 
planned concepts uphold the quality of critical natural areas and systems and provide 
that the community is tied together with a network of transportation facility options 
that include the spectrum from urban scale streets to alleyways, multiuse paths, and 
autonomous vehicle paths.  

KITSON & PARTNERS
Babcock Zoning District 

Amendments & Pattern Book 
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Johnson Engineering has been under contract for miscellaneous professional services for 
the City of Naples as part of their library of consultants since 2015. During this time, our 
company has provided a variety of services for 
the City, including intersection improvements, 
complete street designs, public engagement 
activities and comprehensive planning. Our 
recent experience working with the City on 
comprehensive planning initiatives includes 
the preparation of a Vision Document, the 
“Naples 2020, Our Community’s Vision for the 
Future”, establishing the City’s priorities and 
initiatives for the community. 

For the Vision project, we review community 
input, including 1,600 responses and more 
than 1,500 comments, and shaped the public 
sentiments into priorities and initiatives.  We 
facilitated the crafting of a new Vision with the 
Planning Advisory Board.  The City has now incorporated this work product into a new 
optional Vision Element of the Comprehensive Plan, which was adopted in August 2024.

CITY OF NAPLES
Naples 2020 Vision

Johnson Engineering assisted with the public 
engagement facilitation, graphics support and 
data and analysis for Collier County’s Rural Lands 
Stewardship Area Restudy Code Amendments.  
This task required a thorough review of 
Comprehensive Plan policies to identify necessary 
LDC Amendments for consistency with updates to 
the Comprehensive Plan. Amendments covered 
an array of topics for standards governing the 
development of Eastern Collier County, including 
Protecting Natural Resources, Infrastructure and Fiscal Impacts, Discouraging Sprawl, 
and Encouraging Responsible Development.  The effort entailed an intense public 
engagement program spanning 14 months to arrive at consensus on the various topics. 
Our team prepared the strikethrough/underline amendments and coordinated with 
County staff and the County Attorney’s Office to finalize the language for the hearing 
process.

COLLIER COUNTY
Rural Lands Stewardship 
Area Restudy Community 

Engagement
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Golden Gate City is four square miles in 
the heart of Collier County’s populated 
area.  Our team assisted Collier County 
with graphics to support the community 
vision for a vibrant, walkable community.  
To provide for conditions along Golden 
Gate Parkway consistent with the vision, 
we drafted a new Golden Gate Parkway 
Overlay district and corresponding 
Regulating Plan that lays out a primary and 
secondary street network, with the design of the streets corresponding to a pedestrian 
oriented Downtown Subdistrict along the Parkway corridor with alleys to the rear, and 
an Activity Center Subdistrict with proposed new pedestrian linkages and roadway 
connections at the heart of the corridor.

COLLIER COUNTY
Golden Gate Parkway Overlay

Johnson Engineering’s planners were tasked with evaluating the existing Code standards 
for the Bayshore Gateway Triangle Redevelopment Area and updating the Code to 
implement directives from the Redevelopment Plan Update, which included:  1.  Update 
Density Bonus Pool program to establish eligibility requirements and performance 

metrics that promote mix of use and urban approaches; 2. Revise code to 
limit incompatible uses, densities and development standards; 3. Review 
density and housing type information in three different chapters of the LDC 
and revise to resolve inconsistencies; 4. Evaluate locations appropriate for 
adjustment to Accessory Parking Zone and Mixed Use subdistrict boundaries 
and revise Code provisions for these subdistricts.  This effort included public 
outreach meetings, strikethrough/underline revisions processed through 
advisory board hearings through final approval by the Board of County 
Commissioners, and preparation of informational flyers explaining the Code 
changes.

Heavy Commercial Standards in the Bayshore Gateway Triangle 

Community Redevelopment Area

MINIMUM LOT SIZE
Minimum lot size for new uses with outdoor 

display, sales, or storage of manufactured 

products, raw or finished materials, boats, or 

vehicles is 30,000 square feet in the BZO and 

underlying C-2, C-3, C-4 or C-5 zoning district.

PROHIBITED USES
Boiler repair shops. Sewer cleaning and rodding, 
Boiler repair shops. Sewer cleaning and rodding, 

Tank and boiler cleaning service, and Tank truck 
Tank and boiler cleaning service, and Tank truck 

cleaning services cleaning services are prohibited in the BZO and 

underlying C-4 and C-5 zoning districts. Also 

prohibited in the BZO and underlying C-5 district:

 ¬ Equipment rental and leasing - Industrial 

truck and portable toilet.

 ¬ Mobile home dealers.

 ¬ Motor freight transportation and 

warehousing - Mini- and self-storage 

warehousing.

 ¬ Recreational vehicle dealers.

 ¬ Truck rental and leasing, without drivers.

 ¬ Utility trailer and recreational vehicle 

rental.

Reference Land Development Code Section: 

2.03.07.I.4.b.IV.

Uses listed above that existed as of April 18, 

2022 may continue to operate as a permitted 

use until the use ceases for a period of one year. 

PUD’s and Provisional Use approvals that existed 

prior to March 3, 2006 are not subject to the BZO 

requirements.

BAYSHORE GATEWAY TRIANGLE COMMUNITY REDEVELOPMENT AREA
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BAYSHORE ZONING OVERLAY (BZO) LIMITATIONS 

These standards are effective as of April 18, 2022 (Ordinance 2022-12). For BZO uses, see LDC Section 2.03.07.I.Density Bonus Pool in the Bayshore Gateway Triangle                        Community Redevelopment Area

BACKGROUND
The Bayshore Gateway Triangle (BGT) Community 
Redevelopment Plan outlines the goals, redevelopment 
objectives, and funding strategies for improvements in the 
BGT Redevelopment Area.  

The Future Land Use Element of the Growth Management 
Plan establishes the BGT Redevelopment Overlay and the 
policies governing how property is redeveloped within the 
BGT Redevelopment Area.

DENSITY BONUS POOL HIGHLIGHTS
In 2000, the Board of County Commissioners established 
a bonus pool of 388 entitled and unused dwelling units 
within the BGT Redevelopment Area.  

The bonus pool units are available to developers who 
request approval to use these units in new development 
and redevelopment projects within the Area. 

In 2022, a total of 122 bonus pool units remain available. 
The maximum number of units that may be allocated to a 
project is up to 25% of the pool (currently 31 units), or 10 
units, whichever is greater.

BONUS POOL UNIT PROGRAM PER THE 
GROWTH MANAGEMENT PLAN

 ¬ Maximum density is 12 units per acre for Mixed Use 
Projects using density pool units. This only applies 
to projects with access to US 41, Bayshore Drive, 
Davis Boulevard, or the west side of Airport Road. 

 ¬ Maximum density is 8 units per acre for Residential-
Only Development using density pool units.  This 
only applies to projects with frontage on Bayshore 
Drive and land area of at least 3 acres in size, and 
PUD rezoning is required.  Only market rate housing 
is eligible for these density pool units. Note:  The 
Growth Management Plan includes Affordable 
Housing Density Bonus programs as an alternative 
for increased density for housing that is affordable. 

 ¬ Smaller properties (up to 2 contiguous acres) are 
eligible for up to 2 additional dwelling units per acre 
through a Limited Density Bonus Pool Allocation 
process.  These properties must be within a zoning 
district or overlay zoning district that permits multi-
family or mixed-use development.

BAYSHORE GATEWAY TRIANGLE COMMUNITY REDEVELOPMENT AREA

These standards are effective as of March 11, 2022 (Ordinance 2022-06 and Ordinance 2022-08).
 See LDC Section 4.02.16.C.

For questions or additional information, contact: 

Bayshore Gateway Triangle                                              
Community Redevelopment Agency                                      

3299 Tamiami Trail East Bldg. F Suite 103                              
Naples, Florida 34112                                                      

(239) 252-8846

BGTCRA Boundary Map

COLLIER COUNTY CRA
Bayshore Gateway Triangle 

Zoning District Amendments

Johnson Engineering’s planning team prepared 
an incentive-based zoning overlay for a 23.6-
mile stretch of the US 41 corridor targeting 
opportunities for walkable forms of redevelopment 
and infill at community centers and regional 
centers.   Our team was responsible for engaging 
the community through interactive stakeholder 
and community engagement sessions which 
resulted in a series of new incentivizes for green 
infrastructure innovations, shade trees, public 
amenity enhancements, and transit and bicycle-pedestrian connectivity.

COLLIER COUNTY
US 41 East Zoning Overlay
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Johnson Engineering is currently working with the Central Florida Tourism Oversight 
District (formerly, Reedy Creek Improvement District) on evaluating their 2020 
Comprehensive Plan (adopted in 2010) and adopting Comprehensive Plan Amendments 
pursuant to Rule Chapter 73C-49, Florida Administrative Code and Section 163.3191(1), 
F.S. 

The update process includes evaluating the District’s goals, objectives, and policies 
that need to be updated based on legislative changes since 2011; working with 
key stakeholders, the community and decisionmakers to identify any key issues and 
concerns that need to be addressed; confirming priorities; and preparing an EAR-
Based Amendment Package for transmittal to the State for review and adoption by the 
District’s governing Board of Supervisors. The anticipated completion of this project is 
September 2025.

CENTRAL FLORIDA 
TOURISM OVERSIGHT 

DISTRICT (CFTOD)
Comprehensive Plan Update

Once the Village of Estero incorporated in late 2015, we assisted the Village with the 
important task of preparing its first comprehensive plan. In 2018, the Comprehensive 
Plan was found consistent with Florida Statutes by the State Land Planning Agency.

To implement the newly adopted Comprehensive Plan, Johnson Engineering partnered 
with Clarion and Associates to prepare the Village’s first Land Development Code (LDC). 
The preparation of the Village’s LDC required thorough review of all standards and zoning 
districts of the then-applicable Lee County LDC to ensure the Village’s inaugural LDC 
would withstand legal challenge, align with property owner expectations, and honor 
the vision of Village leaders.  The new LDC was adopted in January 2021, and its central 
focus includes placemaking elements and standardizing quality outcomes for the built 
and landscaped environments. 

Our experience in helping to draft a complete Comprehensive Plan and Land 
Development Code and Zoning Map for a newly incorporated Village and effectively 
conducting public engagement activities makes our team uniquely qualified to perform 
the work of evaluating existing policies and codes and preparing amendments in a 
timely manner while ensuring consistency with local objectives and state statutes.

VILLAGE OF ESTERO
Comprehensive Plan
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A. SCHEDULE
The County must retain the services of a team with experience, resources, 
and a track record of performing.  Johnson Engineering possesses all these 
attributes and has done it for Charlotte County many times. Jason Green of 
Axis Infrastructure rounds out our team as a known commodity.  

You know Johnson Engineering has worked with Purchasing Department over 
the years and has always been agile and accurate in purchasing procedures. 
Below is our Control plan to assure schedule and cost are managed for a 
successful outcome.   

1. What techniques are planned to ensure schedule will be met?
We assume a project schedule of approximately 12 months based on our past experience including recent plan updates 
performed within the past year for City of Naples and wrapping up soon for the Central Florida Tourism Oversight District 
(CFTOD).  This schedule can be adjusted once we meet with County staff to discuss the expectations, goals, budgets, 
constraints, and any other factors or information to make this project successful. Particularly important is the alignment of 
public meetings during timeframes that suit the community members.  We customarily focus the meetings during winter 
and spring months to accommodate those who are in the area seasonally, but that can be adjusted as needed.

Effective project schedules are created by determining every task required for the project, what resources are necessary to 
complete the task, and how to execute each task. The task list is then prioritized with the interdependencies between the 
tasks identified and documented within the proposed project schedule. 

The initial schedule is an estimate which is continually updated as each task is completed and as information affecting the 
task completion dates is received. Johnson Engineering’s team approach and corporate culture is to ensure every employee 
working on a project takes personal responsibility in completing their portion of the task accurately and on time. Our 
project manager, Laura DeJohn will have the ability to utilize the professional team members within Johnson Engineering 
to complete each task. Furthermore, with our team being supplemented with Axis Infrastructure, Jason Green has dozens of 
other experienced professionals and resources to pull from. We will use the following direct control techniques to maintain 
the project schedule: 

	¬ Progress Meetings with Charlotte County - Charlotte County staff and our team will have appropriate planning 
and progress meetings to review the schedule, issues, deliverables, etc. The time, frequency, and place of these 
meetings will be determined when the initial project schedule is made and adjusted 
as needed.  Minutes are kept and distributed with notes, statements, direction and 
adjustments as needed. 

	¬ Charlotte County Department Familiarity - Our team and especially Chris Beers 
is very experienced in Charlotte County and working with every department 
in Charlotte County. From CCPW to CCU, to Facilities, to MSBU administration, 
to lighting/fiber, to GIS Mapping; we have relationships with all these County 
personnel. These relationships will assure open communications and problem 
solving collaboration when needed. 

	¬ In-House Project Review and Meetings - All our project teams have internal controls 
to keep the resources and goals of each project focused and scheduled. These 
reviews and meetings allow us to analyze each task and work out critical issues and 
constraints, and as needed supplement resources. 
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	¬ Quality Control and Peer Reviews - Senior professionals in the company conduct independent peer reviews 
and critiques. This brings in a fresh set of eyes to refine deliverables before you have to. 

	¬ Other Agency or Utilities Coordination - Our team often works on projects in which coordination must be 
made with non-Charlotte County agencies and/or private utilities. We will cross-coordinate with these entities if 
a need arises to address community questions or concerns.  

	¬ Public Meetings - Johnson Engineering recently successfully conducted public input meetings/discussions for 
many County projects, including the Bridgeless Barrier Island Accessibility Study, Parkside, CR 771 (Gasparilla 
Road) out in West County, Burnt Store Phase 2 and others. Our team has the advantage of having local leaders 
involved in this project.

2. Who will be responsible to ensure that schedule will be met?
Our Project Manager Laura DeJohn will be responsible for schedule control. 

B. COST
1. What control techniques are planned?
Cost control techniques employed by the Johnson Engineering team include: 

	¬ Scope - The scope of services defines the County’s objectives and our services. This 
becomes the binding document upon which budget, schedule, and quality are 
based. We will be monitoring the scope, which in turn means we will be monitoring 
costs. 

	¬ Communication with Clients - Our project manager will interact with the County 
project manager at appropriate intervals to ensure costs are on track. With monthly 
invoices and progress review meetings, both the County and Johnson Engineering 
will always be informed about the schedule and costs.  

	¬ Schedule - The technique of controlling costs through the schedule is an important 
skill of the project manager. Time or cost constraints will not be allowed to 
compromise quality. Realistic schedules will allow Laura to manage resources and 
team members to address the project appropriately. 

	¬ Resource Management - Laura and Jason will assign team members and resources to fit the scope, schedule, and 
costs of the project. We pride ourselves on employees who work efficiently and effectively to deliver high caliber 
public involvement and community plans on time and within budget. At no time will quality be compromised 
due to costs; we have proven this technique on our past projects. 

	¬ Team Expertise and Experience - With 8 decades of combined planning experience, Laura, Chrissy, Amanda, and 
Jason are a seasoned team of professionals who know how to efficiently and effectively get things done.

2. Demonstrate ability to meet project cost control.
The above cost control techniques will help our team stay within the negotiated project budget. We take pride in our ability 
to fairly scope out a project, negotiate a fee, and stay within our budget to deliver the project to the expectations of the 
client. We know it creates an administrative effort to procure a change order for you and us, so we pledge our best not to let 
it happen unless requested by you.  
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Similar public engagement and plan update projects listed below are examples of our ability to perform on budget:

Project Budget Year Complete On Budget

Charlotte County Enterprise Charlotte 
Airport Park Code Updates

$45,400.00 2018 Yes

Collier County Golden Gate Parkway 
Overlay

$49,952.00 2019 Yes

Village of Estero Land Development 
Code 

$89,690.00 2021 Yes

Collier County CRA Zoning District 
Amendments

$72,940.00 2022 Yes

Collier County US 41 East Zoning 
Overlay

$162,700.00 2023 Yes

Collier County Rural Land Stewardship 
Area Restudy Consensus Building 
Workshops

$128,216.00 2024 Yes

Central Florida Tourism Oversight 
District 

$228,231.24 To be completed 2025 Yes

Laura DeJohn, AICP

Chris Beers, PE, PSM

Chrissy Fisher, AICP

Amanda Martin, AICP

John Curtis, CSE

Gary Nychyk, CE

Marina Guirguis

Axis Infrastructure, LLC
Jason Green, AICP, CFM

Available for this 
project

Committed to other 
projects

Available for other 
future potential projects

40%40%

50%50%

40%40%

40%40%

25%25%

5%5%

25%25%

40%40%

3. Who will be responsible for cost control?
The Project Manager, Laura DeJohn, will be responsible for cost control. 

C. Recent, Current & Projected Workload
A summary of our team’s projected workload and time and resource availability for this project is provided below. 
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A. DESCRIBE PROPOSED COMMUNITY 
MEETING ORGANIZATION/FACILITATION 
PHILOSOPHY
Our team handles all aspects of public engagement. We identify 
engagement strategies and schedules to suit each project.  Strategies 
may include interviews, written questionnaires, online surveys, and 
meetings.  Depending on the subject matter, meetings may be in the 
format of open houses, charrettes, or consensus building workshops, 
and we employ tools to enliven the experience and capture public input 
through dot-voting, affinity mapping, or image preference surveys.  We handle details including set up, wayfinding signs 
onsite, and documentation including attendance, photos, recordings, and tabulation and documentation of input received.  
This ensures the public’s voice is heard, because a community plan is only valid if it reflects the plans of the community. 

A priority of this project from start to finish will be community engagement. It is important that the community participates 
in the planning process to the fullest extent possible to ensure transparency and a sense among interested parties that this is 
their plan.  We anticipate conducting the community meetings over winter and spring months to ensure maximum exposure 
for seasonal residents. At the kickoff stage of the project, we will fine-tune a Public Engagement Plan with County staff and 
will revisit the Plan throughout the project to ensure the goals for engagement are being met. 

The public outreach strategy may include the following elements, to be finalized through collaboration with County staff 
and the interests of the community:

	¬ Printed materials such as announcements, flyers, and signs. These materials can be made available at locations 
coordinated with County staff and provide QR code links to digital resources.

	¬ Digital resources which could feature a user-friendly website that is continually maintained with project status, 
online surveys, and opportunity for comment and questions. 

	¬ Social media presence established in coordination with County communications staff. Social media is a tool for 
documenting and reporting on engagement activity, helping the project team stay apprised of impressions 
throughout the project.

	¬ Newsletters distributed digitally and in print to broadcast project status and opportunities for input.
	¬ Stakeholder group meetings, if desired by the County, can be convened for deeper dives into special topics. 
	¬ Community Outreach Workshops will be conducted in locations and at days/times most suitable for Island 

residents.  Hybrid meetings can be held to accommodate virtual and in-person attendance.  This has been a 
common arrangement for the meetings we have conducted since 2020. 

	¬ Live interactive polling tools help provide participants in meetings the satisfaction that their input is counted in 
real time, and it helps to educate all parties to see these outcomes.  

We place importance on record keeping and will capture the input as it is received by documenting all comments and survey 
outcomes, and ensuring the consensus of the community is clearly reflected in the Community Plan. 

Our Philosophy:
                 A community plan 

is only valid if it reflects the 
plans of the community.
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B. DESCRIBE PROPOSED DESIGN PHILOSOPHY
Every community is complex, defined by its history, size, climate, location, geography, and the people that live and work 
there. Sound planning engages communities of varied backgrounds and goals in a common effort to identify and achieve a 
vision for an area. We have the skills necessary to assess the political context of an area, utilize GIS for data collection, provide 
strategic analyses, facilitate input through consensus-building, and implement recommendations to benefit those who live, 
work and own property through a collaborative planning process.  

Project team members Chris Beers, P.E. and Jason Green are uniquely equipped with 
understanding of design considerations in/around the bridgeless barrier islands and 
surrounding Manasota Key area.  They are currently collaborating on the Manasota Key 
sidewalk project from the beach to the Sarasota County line as well as the drainage 
feasibility study in the same project area.  Chris just finished the Charlotte County Bridge 
Barrier Islands Accessibility Study which is the same project area as this community 
planning effort.  In this study, Chris led two public meetings for the residents of the 
barrier islands, stakeholders, and County officials.  Jason led the most recent Manasota 
Neighborhood Plan as well as the design of pathways in the Key.  We understand this 
community, and the importance of ensuring this community plan is a reflection of what 
the community wants.  

C.  WHAT PROBLEMS DO YOU ANTICIPATE AND HOW DO YOU PROPOSE 
TO SOLVE THEM?
We do not have pre-conceived notions that we know all the community’s priorities and know all the 
answers that will be written into the plan.  We expect to engage and listen and capture what it is the 
community defines as its issues and how the community envisions its future.

One challenge with every community plan is that not all plan participants 
are approaching an issue from the same perspective or with the same 
desired outcomes.  We have very valuable experience and techniques for 
consensus building when parties have different stances on an issue 
that affects the whole community.  

The technique of Affinity Mapping is a tool we can use to engage 
participants with different standpoints by using a board composed 
of the various viewpoints to physically display the issues.  When 
participants are asked to physically move, adjust, and work 
through the issues on the board, they become engaged in 
finding the facets of the issue upon which they can agree, 
which aspects provide opportunity to work toward agreement, 
and which aspects are not feasible for agreement at the given 
time.  By viewing the opposing standpoints in the context of 
Affinity Mapping, it helps the individuals understand each 
other’s views better and helps all participants learn where they 
can find consensus together.  The exercise is valuable to the 
participants and allows the planners to advance a plan that is 
built in a collaborative way.   
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This schedule assumes notice to proceed is issued March 1, 2025, and project completion is estimated to be December 31, 2026.

Deliverable

Meeting Materials

Public Input Summary Report
Draft Revisions (Ch. 1 & 2)

Meeting Materials

Public Input Summary Report
Draft Revisions (Ch. 3, 4, 5)
Final Revisions (Ch. 1 & 2)

Meeting Materials

Public Input Summary Report
Draft Revisions (Ch. 6 & 7)
Final Revisions (Ch. 3, 4, 5)

Compiled 2026 Community Plan 

Meeting Materials

Public Input Summary Report
Final Revisions (Ch. 6 & 7 and 

Compiled Plan)

Support for presentation at Planning and BOCC Public Hearings can also be provided on a time and material basis. 

•   Deliver final documentation to County Staff in PDF format and native file format

Months 1 - 3
(July - Sept '25)

Kick-off & Data Collection 

Months 4 - 5
(Oct - Nov '25)

Phase 1 – Land Use & Natural; Scenic Resources & Environmental Quality 
(Ch. 1, 2)

Month 12
(June '26)

Deliver Final Plan

Final 
Public Input Summary Report & 

2026 Community Plan

•   Kick-off Meeting with County Staff to discuss scope, timeline, deliverables, identify stakeholders

•   Public Engagement Plan 
•   Data Collection & Review of 2006 Community Plan
•   Preliminary List of Key Opportunities & Constraints

Public Engagement Plan

•  Collaborate with County Staff Team on project priorities

Preliminary Opportunities & 
Constraints List

•   Community meeting to present Draft Revisions (Ch. 6 & 7) and Compiled Plan Review

Task

Months 8 - 9
(Feb - March '26)

Phase 3 –  Enforcement of Regulations; The Future of the Island 
(Ch. 6, 7)

•   Ch. 3, 4, 5 Final Revisions per public input (if needed)

•   Community meeting to present Draft Revisions (Ch. 3, 4, 5) and validate Ch. 6 & 7 Vision/Summary 
Statements, Goals, Objectives & Recommendations

•   Summarize public input 

Phase 2 – Navigation & Coastal Component; Infrastructure; Fire, Emergency Medical Services & Disaster Planning 
(Ch. 3, 4, 5)
•   Community meeting to present Draft Revisions (Ch. 1 & 2) and validate Ch. 3 & 4 Vision/Summary 
Statements, Goals, Objectives & Recommendations
•   Summarize public input 
•   Draft Revisions: Chapters 3, 4, 5

•   Community meeting to validate Ch. 1 & 2 Vision/Summary Statements, Goals, Objectives & 
Recommendations

•   Summarize public input 

•   Draft Revisions:  Chapters 1 & 2 

•   Ch. 1 & 2 Final Revisions per public input (if needed)

Months 6 - 7
(Dec '25 - Jan '26)

•   Draft Revisions: Chapters 6 & 7

Months 10 - 11
(April - May '26)

Phase 4 - Final Community Review

•   Summarize public input 

•   Ch. 6 & 7 Final Revisions and Compiled Plan Final Revisions per public input (if needed)

•   Compile 2026 Community Plan with all revisions

D.  DESCRIBE PROPOSED COMMUNITY PLAN UPDATE PROCESS, INCLUDING 
COMMUNITY MEETING(S) ORGANIZATION & FACILITATION
Below is an outline of our approach to the Plan Update process, showing how we anticipate timeframes, deliverables and the 
public meetings we will conduct. This preliminary approach to the process is a starting point to discuss and refine at time of 
project kick-off. 
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Three recently accomplished similar projects are highlighted below relative to: schedule control, cost control, and how 
difficult people and diverse opinions were reconciled.  No additional costs were incurred on these projects due to design 
deficiencies.

NAPLES VISION 2020
1. Schedule Control
Timing was critical because the Vision needed to be crafted through Planning Advisory Board workshops, with final action at 
a public hearing in time to advance recommendations to a sitting City Council before an election was anticipated to alter the 
Council makeup. To address this: 

	¬ We established an aggressive schedule with City staff at the kick-off of the 
project. We accomplished the aggressive schedule with a purchase order 
issued on Dec. 20, two Planning Board meetings in January, three in February, 
and Council adoption on March 4.  

	¬ Bi-weekly check-in meetings with City staff were crucial to ensure that 
progress was on track, issues were anticipated, and pivots were made in a 
timely fashion.  

	¬ When City purchasing policies translated to a long lead time to produce high 
quality printed deliverables, we stepped in and had the printing performed 
quickly and within budget. 

2. Cost Control
Time is money, so adhering to a brisk schedule is powerful cost control.  To address this:

	¬ Laura managed the project to meet critical deadlines, and the cost for the project was on target. 
	¬ We also tapped resources of the City staff and members of the Planning Advisory Board who contributed their 

high quality photos for the Vision document, saving consultant time in obtaining photos without compromise 
to quality. 

3. Difficult people, diverse opinions & means to solve them
This is project entailed working through diverging opinions of members of the 
Planning Advisory Board to focus and convey their long-term vision for the City.  
To address this: 

	¬ We set the ground rules early at the kick-off meeting that all voices will 
be valued and accounted for.  

	¬ We kept records of written comments, documented verbal comments, 
and through all draft review sessions we made sure to attribute 
language to sources when applicable. 

	¬ For sticking points that required additional problem-solving, we held 
one-on-one meetings to talk through issues or concerns. 

	¬ By transparently documenting the inputs and how they influenced the 
outputs, participants felt heard and that they made a contribution that 
was valued.   

4. Additional Cost
None
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COLLIER COUNTY RURAL LAND STEWARDSHIP AREA RESTUDY 
1. Schedule Control

	¬ We worked with County staff to establish a program spanning 14 months to engage interested parties and solicit 
input on rural land policies. 

	¬ Monthly status meetings with County staff ensured that we were prepared with venues secured, advertising 
deadlines met, and refined meeting materials prepared on time for smooth conduct of meetings within the 
project schedule. 

2. Cost Control
	¬ Laura managed the project to meet critical deadlines. The cost for the project was on target. 
	¬ We had a core public engagement team of four staff members committed to the project for the 14-month 

duration. This team continuity meant we performed efficiently and saved costly labor hours in preparing, 
conducting, and delivering documentation of the meetings. 

3. Difficult people, diverse opinions & means to solve them
This project entailed working through diverging opinions of members of the development community and community-
focused and environmental-focused NGOs to convey their long-term vision for the County’s rural lands.  To address this: 

	¬ We used a color-coding system to randomly assign meeting attendees to different tables in the room, so 
attendees did not sit with their “group.” They ended up meeting, engaging with, and learning from attendees 
that might have differing views or backgrounds.  

	¬ We prepared worksheets that allowed participants to document consensus items, non-consensus items, and 
unresolved questions.

	¬ Each table designated a speaker for the table to share their collective viewpoints, which helped neutralize the 
expression of views and ideas.

	¬ We maintained a tracking system for public comment record-keeping.  All input was organized to correspond 
with and inform proposed policies.   

	¬ Consensus and non-consensus items were collected and then resolved through final Affinity Mapping exercises. 

4. Additional Cost
None
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COLLIER COUNTY CRA ZONING DISTRICT AMENDMENTS 
1. Schedule Control

	¬ We worked with CRA staff to establish and maintain a list of key items being addressed for this project. 
	¬ By maintaining a running list of the key issues and status, we had agility to easily identify new or unexpected 

issues, compare it to the work-in-progress, and work collaboratively determine next steps to ensure we kept on 
schedule. 

2. Cost Control
	¬ Laura managed the project to meet critical deadlines. The cost for the project was on target. 

3. Difficult people, diverse opinions & means to solve them
The world of redevelopment is inherently fraught with friction between old and new.  This project entailed the facilitation 
of changes in regulations while working with owners of heavy commercial property who staunchly opposed change.  To 
address this: 

	¬ We invited the opposing property owners to public focus group meetings to hear them out.
	¬ We listened, focused on their specific points of objection, and generated options for addressing their specific 

concerns.  
	¬ We hosted a second public focus group meeting to discuss options. 
	¬ Through listening and adapting our approach, we essentially “carved out” these landowners from the new use 

prohibitions to address their concerns without compromising regulatory updates that were desired by owners 
in the balance of the redevelopment area.  

4. Additional Cost
None Heavy Commercial Standards in the Bayshore Gateway Triangle 

Community Redevelopment Area

MINIMUM LOT SIZE
Minimum lot size for new uses with outdoor 

display, sales, or storage of manufactured 

products, raw or finished materials, boats, or 

vehicles is 30,000 square feet in the BZO and 

underlying C-2, C-3, C-4 or C-5 zoning district.

PROHIBITED USES
Boiler repair shops. Sewer cleaning and rodding, 
Boiler repair shops. Sewer cleaning and rodding, 

Tank and boiler cleaning service, and Tank truck 
Tank and boiler cleaning service, and Tank truck 

cleaning services cleaning services are prohibited in the BZO and 

underlying C-4 and C-5 zoning districts. Also 

prohibited in the BZO and underlying C-5 district:

 ¬ Equipment rental and leasing - Industrial 

truck and portable toilet.

 ¬ Mobile home dealers.

 ¬ Motor freight transportation and 

warehousing - Mini- and self-storage 

warehousing.

 ¬ Recreational vehicle dealers.

 ¬ Truck rental and leasing, without drivers.

 ¬ Utility trailer and recreational vehicle 

rental.

Reference Land Development Code Section: 

2.03.07.I.4.b.IV.

Uses listed above that existed as of April 18, 

2022 may continue to operate as a permitted 

use until the use ceases for a period of one year. 

PUD’s and Provisional Use approvals that existed 

prior to March 3, 2006 are not subject to the BZO 

requirements.

BAYSHORE GATEWAY TRIANGLE COMMUNITY REDEVELOPMENT AREA
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BAYSHORE ZONING OVERLAY (BZO) LIMITATIONS 

These standards are effective as of April 18, 2022 (Ordinance 2022-12). For BZO uses, see LDC Section 2.03.07.I.

Density Bonus Pool in the Bayshore Gateway Triangle                        Community Redevelopment Area

BACKGROUND
The Bayshore Gateway Triangle (BGT) Community Redevelopment Plan outlines the goals, redevelopment objectives, and funding strategies for improvements in the BGT Redevelopment Area.  

The Future Land Use Element of the Growth Management Plan establishes the BGT Redevelopment Overlay and the policies governing how property is redeveloped within the BGT Redevelopment Area.

DENSITY BONUS POOL HIGHLIGHTSIn 2000, the Board of County Commissioners established a bonus pool of 388 entitled and unused dwelling units within the BGT Redevelopment Area.  
The bonus pool units are available to developers who request approval to use these units in new development and redevelopment projects within the Area. 
In 2022, a total of 122 bonus pool units remain available. The maximum number of units that may be allocated to a project is up to 25% of the pool (currently 31 units), or 10 units, whichever is greater.

BONUS POOL UNIT PROGRAM PER THE GROWTH MANAGEMENT PLAN
 ¬ Maximum density is 12 units per acre for Mixed Use Projects using density pool units. This only applies to projects with access to US 41, Bayshore Drive, Davis Boulevard, or the west side of Airport Road. 

 ¬ Maximum density is 8 units per acre for Residential-Only Development using density pool units.  This only applies to projects with frontage on Bayshore Drive and land area of at least 3 acres in size, and PUD rezoning is required.  Only market rate housing is eligible for these density pool units. Note:  The Growth Management Plan includes Affordable Housing Density Bonus programs as an alternative for increased density for housing that is affordable. 
 ¬ Smaller properties (up to 2 contiguous acres) are eligible for up to 2 additional dwelling units per acre through a Limited Density Bonus Pool Allocation process.  These properties must be within a zoning district or overlay zoning district that permits multi-family or mixed-use development.

BAYSHORE GATEWAY TRIANGLE COMMUNITY REDEVELOPMENT AREA

These standards are effective as of March 11, 2022 (Ordinance 2022-06 and Ordinance 2022-08). See LDC Section 4.02.16.C.

For questions or additional information, contact: 

Bayshore Gateway Triangle                                              Community Redevelopment Agency                                      3299 Tamiami Trail East Bldg. F Suite 103                              
Naples, Florida 34112                                                      

(239) 252-8846

BGTCRA Boundary Map
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A. COMMUNITY MEETING ORGANIZATION & FACILITATION
Our community meeting organization techniques and facilitation philosophy are spelled out 
in Tab V of this submittal. We handle details including set up, wayfinding signs onsite, and 
documentation including attendance, photos, recordings, and tabulation of input received.   
In our examples of past projects, you’ll see a range of plans we’ve completed by employing 
effective community engagement strategies such as consensus building workshops, 
interactive meetings, and charrettes. 

From our experience it takes careful thought to convene meetings that allow community 
members to engage and communicate their desires.  It also takes listening on our part, and 
effective communication to the community to ensure their intentions are captured in draft 
and final policies.  The process we outlined in Tab V of this submittal ensures that community members are participating in 
the up-front validation of goals and objectives and the finalizing of the draft policies and recommendations. This approach 
provides the “bookends” needed to ensure the plan is a reflection of the community’s interests. 

B. IN-PERSON & ONLINE OPINION SURVEYS
We are familiar with and capable of employing in-person and online opinion gathering tools.  We know that the most 
important aspect of a poll or opinion survey is the wording of the question.  We work to carefully craft questions, use visual 
aids when possible, and vet questions with staff and stakeholders before publishing them.  Examples of our experience and 
capabilities include: 

	¬ Online surveys. Survey monkey is an example of a tool we recently used for 
the Bridgeless Barrier Islands Accessibility Study outreach. Online surveys are 
efficient and accessible, and we can receive responses to key questions as 
well as allow room for the participant to add open-ended comments.  We 
work to provide the outcomes of online surveys in a transparent fashion.  If 
any concerns arise that multiple responses are submitted to “tip the scale,” the 
technology allows us to test for multiple entries from one IP address. 

	¬ Interactive polling during meetings.  We use the Mentimeter program to interact with meeting attendees by asking 
questions, receive their feedback live via their cell phones, and post the results for them in real time.  This is valuable 
for participants to learn the pulse of their fellow attendees and helps all feel their time attending the meeting is well 
spent because they see that their opinions are helping inform and drive the planning process. We always have the 
poll in paper form for any attendees who are uncomfortable or unable to participate using their cell phone. 

	¬ In-person surveys.  Interviews and written surveys are always an option to engage meeting attendees with a few 
questions. Surveys on paper should be engaging (not a long list of questions) and include visual aids.  With in-
person surveys as well as online surveys, we can receive responses to key questions as well as allow room for the 
participant to add open-ended comments.  

	¬ Visual preference surveys.  When community issues are related to character and the built environment, it can 
be a challenge to gather input and inform policy that captures the “look” and “feel” the community desires. Visual 
preference surveys are a great tool because they are educational (for example, showing how a FEMA elevated 
structure looks next to an at-grade structure; or showing Florida Friendly landscape next to an alternative landscape).  
Visual preference surveys allow participants to see their ideas in the context of their community and weigh in on 
their likes and dislikes, which translates to better informed policies for their future. We have a substantial library of 
visuals to help conduct such surveys, which we have successfully performed for projects including the US 41 East 
Trail Corridor in Collier County.  These can be performed interactively in a meeting as well as on paper. 

What we’ve heard…

Housing
◦ 140 survey participants

◦ 60% live in satisfactory housing

◦ 45% indicate their home needs significant repair

◦ 86% feel safe in their neighborhood

◦ Lighting would help neighborhood feel safer (44%)

◦ Most needed housing options:  Rentals, single family 
& low income housing choices  

SURVEY LINK  https://immokaleecra.com/
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C. COMMUNITY PLAN WRITING & UPDATES/REVISIONS
Our examples of past projects included in this submittal display the types of community planning writing and update/revision 
projects that we’ve successfully performed for Southwest Florida jurisdictions.  We take a methodical approach as outlined 

in Tab V of this submittal. We place utmost importance on understanding 
the background of the current plan, so we begin by learning and listening.  
We evaluate the current plan and identify current policies according to three 
categories: (1) policies that align with the direction going forward; (2) policies 
that do not align or no longer apply; and (3) policies that have opportunity 
for updating or expanding.  By taking this methodical approach, community 
engagement efforts can be productive and focused on the salient issues that 
matter to participants, and we can translate those ideas into opportunities 
for updating or expanding policies that help move the community toward 
its goals.  From experience, we know that our work must be transparent and 
accessible from start to finish. We commit to providing all work products in 
printed and electronic formats as required by the County, and we will ensure 
that our electronic files are compatible with the hardware and software used 
by the County.

D. LAND USE & INFRASTRUCTURE PLANNING
When we engage in the planning and design of infrastructure, we start with assembling a team to optimize the expertise 
within our multidisciplinary firm. We have worked closely with public school districts, fire districts, airport authorities, parks 
and recreation agencies, and local governments from Naples to Pasco County to provide services from feasibility studies, 
master plans, site comparisons, site and circulation design, collocation and interlocal agreement assistance.  For the Charlotte 
County Eastport O&M Complex, we helped create a long-term plan for future County facilities on 691+/- acres in Port 
Charlotte. This included conducting interviews with personnel to determine anticipated needs and trends 
over a 20-year horizon to accommodate future growth of Facilities Construction & Maintenance, 
Utilities, Community Services Maintenance & Natural Resources, Public Works Administration, 
and Operations & Engineering. Our seasoned team members’ collaborative approach 
across disciplines uniquely positions us to help local governments achieve 
desired outcomes from initial planning stages to design and permitting to 
construction.  

E. LAND DEVELOPMENT CODE WRITING
Our Code writing experience spans the gamut of Zoning Code Audits, 
Euclidean Codes, Special Districts and Overlays, Mixed Use Districts, 
Vision and Scenario Planning, and Land Use and Transportation 
Integration.  The examples of past projects included in this submittal 
display the types of code writing that we’ve successfully performed 
for Southwest Florida jurisdictions, including the ECAP code 
writing project. The ECAP project highlights how our approach to 
engagement with property owners, County zoning and economic 
development staff, and elected officials leads to a functional Code 
that achieves the defined objectives and contributes to positive 
outcomes for the community. 
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F. PRESENTATION OF RECOMMENDATIONS TO ELECTED OFFICIALS
Chris Beers and Jason Green are local leaders who know the pulse of Charlotte County’s leadership, and whose interest is 
to maintain their reputations as highly skilled and trustworthy professionals. Laura DeJohn and Chrissy Fisher contribute 
to the team as certified planners whose experience spans decades of public and private sector work, which means we’ve 
developed a keen understanding of how to navigate in the public policy arena. We have authored and presented Visions, 
Comprehensive Plans, Community Plans and land development codes in nearly every local jurisdiction in Southwest Florida.  
Our track record of completing similar work consistently for the past decade is evidence that we know how to prepare and 
present Community Plans that reflect community interests and pass muster with elected officials. 

G. SPECIALIZED EXPERIENCE
We have a strong track record of providing community planning services to support local governments in Southwest Florida, 
and particularly in coastal communities as illustrated in our past project experience included in this submittal.  Our specialized 
experience within our region includes neighborhood planning, master planning, community visioning, facility planning, and 
public involvement. 

We have valuable tools for engaging communities from the wide range of experience in various jurisdictions, and we will bring 
this together with the local knowledge and familiarity of our team members to help navigate costly and time-consuming 
issues, providing you with flexible strategies and delivering results regardless of the size or complexity of an issue. 

In addition to our professional planning capacity, our firm provides for a diversity of professional disciplines.  Our specialized 
teams of engineers, planners, landscape architects, surveyors, ecologists, water resource experts, transportation experts, GIS 
and utility designers provide the knowledge and expertise needed to complete the diversified needs of this Community Plan.
With specialists in graphics, GIS, and CAD, we infuse graphics and images when collecting existing conditions, soliciting 
public input, and producing a final plan to help the public and decision makers envision the outcomes of plans and policies. 
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Within the last 24 months, Johnson Engineering has previously been awarded more than 
$500,000 by Charlotte County.
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OFFICE LOCATIONS
Johnson Engineering has six offices throughout Florida. Our Charlotte County office has been established for 33 years. 

17900 Hunting Bow Circle, Suite 101
Lutz, FL 33558
(813) 909-8099

Lutz

17833 Murdock Circle
Port Charlotte, FL 33948

(941) 625-9919

Port Charlotte

2122 Johnson Street
Fort Myers, FL 33901

(239) 334-0046 

Fort Myers

251 West Hickpochee Avenue
LaBelle, FL 33935
(863) 612-0594 

LaBelle

201 Berner Road #3
Clewiston, FL 33440

(863) 805-0707

Clewiston

2350 Stanford Court
Naples, FL 34112
(239) 434-0333 

Naples
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LITIGATION
We would like to state, as a result of the litigation listed below, Johnson Engineering has not had any judgments rendered 
against us. 

Active - Pending Successful Settlement

	¬ Mary Ann Eisenreich v. Town of Fort Myers Beach et al (2023)
Case No. 2023-CA-002323
In February 2021, Mary Eisenreich crashed her bicycle in a construction zone of Estero Boulevard. She neglected to use common sense as she 
intentionally drove her bicycle across uneven terrain. Johnson Engineering did not design the portion of Estero Boulevard where Eisenreich 
crashed, nor did they have any responsibility over the construction thereof. Johnson Engineering will actively defend itself against this frivolous 
claim.

	¬ Carmel Koenig v. Lee County Department of Transportation et al (2023)
Case No. 2023-CA-005032
In October 2022, Carmel Koenig was rearended in a construction zone of Corkscrew Road. Johnson Engineering did not design the maintenance 
of traffic for Corkscrew Road, nor did they have any responsibility for the construction thereof.  Johnson Engineering will actively defend itself 
against this frivolous claim.

Concluded - Successful Settlement

	¬ Celestina (2020) South Gulf Cove Phase 3 Sidewalks
Case Number: 20-CA-004366 - Circuit Court of 20th Judicial Circuit in and for Lee County.
An individual fell off her bicycle on a Charlotte County sidewalk and alleges that the sidewalk was not properly designed.  The sidewalk was not 
designed by Johnson Engineering. This case was settled. 
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Johnson Engineering is not a certified minority business. However, 
we take great pride in being an equal opportunity employer.  Our 
goal is to establish a team in the best interest of our clients, while 
maintaining the standard of quality our firm and clients demand.  

Once selected, we will work closely with Charlotte County in identifying other potential 
minority teaming opportunities.

Equal Opportunity/Affirmative Action Employer
Johnson Engineering is an Equal Employment Opportunity and Affirmative Action 
Employer and seeks to recruit qualified women, qualified minorities, qualified individuals 
with disabilities and qualified protected veterans. It is the policy of Johnson Engineering 
not to discriminate against any employee or applicant for employment based on race, 
gender, age, disability or national origin or because he or she is a qualified individual with 
a disability, a disabled veteran, a newly separated veteran, a campaign veteran or an armed 
forces service medal veteran.
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Amanda Martin

https://www.credly.com/go/BlkYV962

34430

Melanie S. Griffin, SecretaryRon DeSantis, Governor

STATE OF FLORIDA

BOARD OF PROFESSIONAL ENGINEERS

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE
PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

BEERS, CHRISTOPHER DAVID

Do not alter this document in any form.

524 W. VIRGINIA AVE

LICENSE NUMBER: PE64594
EXPIRATION DATE:  FEBRUARY 28, 2027

This is your license. It is unlawful for anyone other than the licensee to use this document.

PUNTA GORDA          FL 33950-4843

Always verify licenses online at MyFloridaLicense.com

DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

       
                                                                 

 
 

TThhee  EEccoollooggiiccaall  SSoocciieettyy  ooff  AAmmeerriiccaa  
Founded 1915 

 

The Ecological Society of America,  
upon recommendation of the  

Board of Professional Certification, hereby certifies that 

JJoohhnn  CCuurrttiiss  
meets the requirements as a certified 

SSeenniioorr  EEccoollooggiisstt  
and is governed by the Society’s Code of Ethics. 

 

Certified by the Ecological Society of America from 
August 1, 2023 through August 31, 2028 

 

                                  
                                                                                                                   

   Chair, Board of Professional Certification                                                         President, Ecological Society of America                                                                                                                                                                                                                                                                           

 

       
                                                                 

 
 

TThhee  EEccoollooggiiccaall  SSoocciieettyy  ooff  AAmmeerriiccaa  
Founded 1915 

 

The Ecological Society of America,  
upon recommendation of the  

Board of Professional Certification, hereby certifies that 

AA..  GGaarryy  NNyycchhyykk  
meets the requirements as a certified 

EEccoollooggiisstt  
and is governed by the Society’s Code of Ethics. 

 

Certified by the Ecological Society of America from 
June 1, 2020 through June 30, 2025 

 
 
 

                  
                                                                                                                   

   Chair, Board of Professional Certification                                                         President, Ecological Society of America                                                                                                                                                                                                                                                                                                                                                                                                        
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PART IV - SUBMITTAL FORMS 
PROPOSAL SUBMITTAL SIGNATURE FORM 

1. Project Team  
Name and Title 

Years 
experience 

City of office 
individual will 
work out of for 
this project 

City 
individual’s 

office is 
normally 
located 

City of 
individual’s 
residence 

     

     

     

     

     

     

     

     

     

2.  Magnitude of Company Operations 
   A) Total professional services fees received within last 24 months: $ 

 B) Number of similar projects started within last 24 months:  

 C) Largest single project to date: $ 

3. Magnitude of Charlotte County Projects 

 A) Number of current or scheduled County Projects  

 B) Payments received from the County over the past 24 months (based upon 
executed contracts with the County).  $ 

4. Sub-Consultant(s) 
(if applicable) 

 
Location 

% of Work to 
be Provided 

 
Services to be Provided 

     

     
     

     
     

5. Disclosure of interest or involvement:  List below all private sector clients with whom you have an active pending 
contract and who have an interest within the areas affected by this project.  Also, include any properties or interests 
held by your firm, or officers of your firm, within the areas affected by this project. 

 Firm Address 
 Phone # Contact Name 
 Start Date Ending Date 
 Project Name/Description 
 
 
 
 

  
NAME OF FIRM               

(This form must be completed and returned)   

57 million
3
15 million

14

3 million

Chrissy Fisher, AICP, Principal Planner	    		   28          Fort Myers          Fort Myers          Cape Coral
Amanda Martin, AICP, Senior Planner	    		   23          Fort Myers          Fort Myers          Cape Coral
John Curtis, CSE, Senior Ecologist				    28          Fort Myers          Fort Myers 	        Fort Myers
Gary Nyckyk, CE, Ecologist				     23          Fort Myers          Fort Myers 	        Fort Myers
Marina Guirguis, Graphics				     8            Fort Myers          Fort Myers 	        Fort Myers

Christopher Beers, PE, PSM, Local Liaison		    	  31          Port Charlotte     Port Charlotte     Punta Gorda

Axis Infrastructure, LLC	      70 Mansell Ct
			        Roswell, GA 30076		      25%		  Planning & Public Engagement

Johnson Engineering, LLC

To the best of our knowledge we have no active or pending contracts. If a contract were to occur within the area 
we are servicing, we would notify Charlotte County immediately of the change in status.

Laura DeJohn, AICP, Project Manager		      	  27          Fort Myers          Fort Myers          Naples
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6.  Minority Business: Yes     No   
The County will consider the firm’s status as an MBE or a certified MBE, and also the status of any sub-contractors or sub-
consultants proposed to be utilized by the firm, within the evaluation process.   
Comments or Additional Information: 
 
 

 
The undersigned attests to his/her authority to submit this proposal and to bind the firm herein named to perform as per contract, 
if the firm is awarded the Contract by the County.  The undersigned further certifies that he/she has read the Request for 
Proposal, Terms and Conditions, Insurance Requirements and any other documentation relating to this request and this 
proposal is submitted with full knowledge and understanding of the requirements and time constraints noted herein.   
 
By signing this form, the proposer hereby declares that this proposal is made without collusion with any other person or entity 
submitting a proposal pursuant to this RFP. 
 
In accordance with section 287.135, Florida Statutes, the undersigned certifies that the company is not on the Scrutinized 
Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, 
and does not have business operations in Cuba or Syria (if applicable) or the Scrutinized Companies that Boycott Israel List, 
or is not participating in a boycott of Israel. 
 
As Addenda are considered binding as if contained in the original specifications, it is critical that the Consultant acknowledge 
receipt of same.  The submittal may be considered void if receipt of an addendum is not acknowledged. 
 
Addendum No.   Dated  Addendum No.  Dated  Addendum No.  Dated  

Addendum No.   Dated  Addendum No.  Dated  Addendum No.  Dated  

 
Type of Organization (please check one): INDIVIDUAL  (   ) PARTNERSHIP  (   ) 

CORPORATION (   ) JOINT VENTURE (   ) 
 
             
Firm Name        Telephone   
 
                 
Fictitious or d/b/a Name       Federal Employer Identification Number (FEIN) 
 
                
Home Office Address 
 
               
City, State, Zip        Number of Years in Business 
 
                
Address:  Office Servicing Charlotte County, other than above 
 
             
Name/Title of your Charlotte County Rep.    Telephone   
 
          
Name/Title of Individual Binding Firm (Please Print) 
 
               
Signature of Individual Binding Firm     Date 
 
        
Email Address 
 

(This form must be completed & returned) 
  

X

X

Johnson Engineering, LLC

2122 Johnson Street

Fort Myers, FL 33901

(239) 334-0046

79

59-1173834

(941) 766-6262

17833 Murdock Circle, Port Charlotte, FL 33948

Christopher Beers, PE, PSM, Branch Manager

Lonnie V. Howard, President

lhoward@johnsoneng.com

June 6, 2025

1	      5/14/2025
2	      5/19/2025
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DRUG FREE WORKPLACE FORM 

 
The undersigned vendor in accordance with Florida Statute 287.087 hereby certifies that       
does:            (name of business) 
 
1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use of 

a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees 
for violations of such prohibition. 

 
2. Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining a drug-free 

workplace, any available drug counseling, rehabilitation, and employee assistance programs, and the penalties that 
may be imposed upon employees for drug abuse violations. 

 
3. Give each employee engaged in providing the commodities or contractual services that are under bid a copy of the 

statement specified in subsection (1). 
 
4. In the statement specified in subsection (1), notify the employees that, as a condition of working on the commodities 

or contractual services that are under bid, the employee will abide by the terms of the statement and will notify the 
employer of any conviction of, or plea of guilty or nolo contendere to, any violation of Chapter 893 or of any controlled 
substance law of the United States or any state, for a violation occurring in the workplace no later than five (5) days 
after such conviction. 

 
5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance or rehabilitation program if 

such is available in the employee's community, by any employee who is so convicted. 
 
6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this section. 
 
As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements. 
 
 

        
Proposer's Signature 

 
 

        
Date 

 
 
 
 

 
 
 
 
 
 
 
 

 
 
 
 
 

(This form must be completed & returned) 
 
 
 
 
 
 
 
 
 

Johnson Engineering, LLC

June 6, 2025

Lonnie V. Howard
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H U M A N  T R A F F I C K I N G  A F F I D A V I T  
f o r  N o n g o v e r n m e n t a l  E n t i t i e s  P u r s u a n t  T o  F S .  § 7 8 7 . 0 6  

 
C h a r l o t t e  C o u n t y  C o n t r a c t  # 2 0 2 5 0 3 6 0  

 
The undersigned on behalf of the entity listed below, (the “Nongovernmental Entity”), hereby attests under 

penalty of perjury as follows: 

1. I am over the age of 18 and I have personal knowledge of the matters set forth except as otherwise 

set forth herein.   

2. I am an officer or representative of the Nongovernmental Entity and authorized to provide this 

affidavit on the Company’s behalf.   

3. Nongovernmental Entity does not use coercion for labor or services as defined in Section 787.06, 

Florida Statutes. 

4. This declaration is made pursuant to Section 92.525, Florida Statutes. I understand that making a 

false statement in this declaration may subject me to criminal penalties. 

Under penalties of perjury, I declare that I have read the foregoing Human Trafficking Affidavit and that 

the facts stated in it are true. 

Further Affiant sayeth naught. 

 
_______________________ 
Signature 
 
_______________________ 
Printed Name 
 
_______________________ 
Title 
 
_______________________ 
Nongovernmental Entity 
 
_______________________ 
Date 

 
 

END OF PART IV 
 
NAME OF FIRM               

(This form must be completed & returned) 

Johnson Engineering, LLC

June 6, 2025

President

Lonnie V. Howard

Johnson Engineering, LLC


